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This report presents the results of our audit of the Department of 

the Treasury’s (Treasury) efforts to meet its responsibilities under 

the Digital Accountability and Transparency Act of 2014 (DATA 

Act)1 as of October 31, 2014. We performed this audit, the first of 

a series, as part of our ongoing oversight over Treasury’s DATA 

Act implementation efforts. 

 

Our objective was to determine the sufficiency of plans and actions 

taken by Treasury and its Bureau of the Fiscal Service (Fiscal 

Service) to timely comply with the DATA Act, including but not 

limited to those plans and actions to (1) establish Government-wide 

financial data standards for Federal funds made available to or 

expended by Federal agencies and entities receiving Federal funds 

by May 2015; (2) ensure this financial data is accurately posted 

and displayed on USAspending.gov (or a successor system) by 

May 2017; (3) ensure the data standards established are applied to 

the data made available on the website by May 2018; and 

(4) establish a data analysis center or expand an existing service to 

provide data, analytic tools, and data management techniques to 

support the prevention and reduction of improper payments by 

Federal agencies and improving efficiency and transparency in 

Federal spending. 

  

To accomplish our objective, we obtained an understanding of the 

current laws and guidance related to Treasury’s responsibilities 

under the DATA Act, conducted interviews with Treasury 

personnel involved with the agency’s implementation of the DATA 

Act, and conducted interviews with personnel from the Office of 

Management and Budget (OMB) involved with DATA Act 

                                                           
1  Public Law 113-101 (May 9, 2014) 
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implementation efforts. We also reviewed project management 

good practices,2 Treasury and OMB’s DATA Act project 

management plans, and other relevant documents. We conducted 

our fieldwork from August to December 2014. Appendix 1 

contains a detailed description of our objective, scope, and 

methodology.  

Results in Brief 

We found that, as of October 31, 2014, Treasury and OMB had 

made progress in implementing the DATA Act. However, we do 

have concerns with Treasury’s project management practices that 

we believe could hinder the timely, comprehensive implementation 

of this program, if not addressed.  

 

Specifically, Treasury and OMB put a governance structure in-place 

and developed certain project management documents that 

provided a vision for the implementation of the DATA Act 

requirements. The project management documents developed were 

designed to track the implementation of significant DATA Act 

workstreams at a high level. These documents, however, lack 

several key attributes called for by project management good 

practices.  

 

Due to the complexities involved, Treasury and OMB are primarily 

using an agile approach to implement the DATA Act.3 However, 

Treasury officials acknowledged that since all aspects of the 

implementation do not fit this approach, they are using a mix of 

                                                           
2
  Project Management Institute: A Guide to the Project Management Body of Knowledge (PMBOK), 

Fourth Edition, 2008, is a recognized industry standard. PMBOK defines a good practice as one 

where there is general agreement that the application of these skills, tools, and techniques can 

enhance the chances of success over a wide range of projects. In addition, The Government 

Accountability Office’s July 2012 report entitled Software Development Effective Practices and 

Federal Challenges in Applying Agile Methods GAO-12-681 described good practices in applying agile 

methods. 
3
  Agile is a project management methodology that values individuals and interactions over processes 

and tools, working software over comprehensive documentation, customer collaboration over 

contract negotiation, and responding to change over following a plan. 
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agile and traditional project management practices.4 We noted that 

the project planning documents that Treasury developed did not 

describe the different practices being used for each identified 

workstream. Additionally, the project management documents 

provided did not fully reflect recognized artifacts, tools, and metrics 

for either an agile or traditional project management methodology. 

Furthermore, detailed project plans for certain workstreams were 

either incomplete or were not provided to us. We also noted 

inconsistencies between the statuses reflected in tracking 

documents.  

 

The absence of key project management artifacts and the 

inconsistencies in the tracking statuses noted may be due, in part, 

to the lack of definition surrounding the method of project 

management to be followed for each workstream. Also of note, 

Treasury encountered delays in filling the program manager position 

for the DATA Act’s implementation effort. Subsequent to the 

completion of our fieldwork, Treasury officials did fill the position 

with an internal transfer. 

 

We are recommending that project management over the DATA 

Act’s implementation efforts be strengthened by (1) defining the 

project management methodology being used for each workstream, 

and (2) ensuring that project management artifacts appropriate to 

those methodologies such as project planning tools, progress 

metrics, and collaboration documentation are adopted and 

maintained. To this end, we are also recommending that 

management ensure that the individual charged with program 

management has the requisite qualifications, resources, and 

understanding of project management methodologies used to 

effectively fulfill that role. 

  

In a written response, which is included as appendix 2, Treasury 

management commented that since the enactment of the DATA 

Act in May 2014, Treasury has embraced its new responsibility to 

lead the government-wide implementation of the DATA Act in 

partnership with OMB. In the initial 6-month period after 

                                                           
4  Traditional project management is a project management methodology that is generally characterized 

by a step-by-step approach which moves the project through its five stages: initiation, planning, 

execution, monitoring, and completion. Each stage is done in chronological order, with a stage 

beginning after the preceding stage has been completed. 
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enactment, Treasury, in partnership with OMB, focused on laying 

the groundwork for a successful government-wide implementation 

of the DATA Act. Treasury and OMB were successful in 

establishing a comprehensive Government-wide DATA Act 

governance and implementation structure. Treasury and OMB also 

conducted initial stakeholder outreach and created virtual platforms 

for both the Federal and non-Federal communities to facilitate 

communication and collaboration.  

Treasury management concurred with our recommendations. 

Treasury recognized that there are improvements to be made with 

the artifacts as well as the processes for the agile approach. The 

response described a number of process improvements that have 

been recently implemented and stated that Treasury is committed 

to improving workstream documentation to identify and document 

when the agile approach is being used. In addition, Treasury noted 

that it filled the program manager position with an individual who 

has received formal training and is certified in agile project 

management methodologies. Treasury committed to ensure that 

the data transparency office program management personnel have 

the requisite qualifications and skills to perform the coordinating 

functions necessary to achieve its larger business goal. We 

consider the actions taken by Treasury to be responsive to our 

recommendations.   

Background 

Signed into law May 9, 2014, the purposes of the DATA Act are 

to:  

(1) expand the Federal Funding Accountability and Transparency 

Act of 2006 (FFATA)5 by disclosing direct Federal agency 

expenditures and linking Federal contract, loan, and grant 

spending information to programs of Federal agencies to 

enable taxpayers and policy makers to track Federal 

spending more effectively;  

(2) establish Government-wide data standards for financial data 

and provide consistent, reliable, and searchable Government-

wide spending data that is displayed accurately for taxpayers 

                                                           
5  Public Law 109-282 (Sep. 26, 2006) 
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and policy makers on USAspending.gov (or a successor 

system that displays the data);  

(3) simplify reporting for entities receiving Federal funds by 

streamlining reporting requirements and reducing compliance 

costs while improving transparency;  

(4) improve the quality of data submitted to USAspending.gov 

by holding Federal agencies accountable for the 

completeness and accuracy of the data submitted; and 

(5) apply approaches developed by the Recovery Accountability 

and Transparency Board (Recovery Board)6 to spending 

across the Federal government. 

 

To fulfill these purposes, the DATA Act imposes requirements on 

the Director of OMB, the Secretary of the Treasury, the Inspector 

General (IG) of each Federal agency, and the Comptroller General 

of the United States (Comptroller General). In brief, the DATA Act 

requires that: (1) OMB and Treasury establish Government-wide 

financial data standards for Federal funds made available to or 

expended by Federal agencies and entities receiving Federal funds 

by May 2015; (2) Treasury, in consultation with OMB, ensure this 

financial data is accurately posted and displayed on 

USAspending.gov (or a successor system) by May 2017; and 

(3) OMB and Treasury ensure the data standards established are 

applied to the data made available on the website by May 2018.  

 

The DATA Act requires the IG of each Federal agency to review a 

statistically valid sampling of the spending data submitted under 

the DATA Act by the Federal agency, and submit to Congress and 

make publically available a report assessing the completeness, 

timeliness, quality, and accuracy of the data sampled and the 

implementation and use of data standards by the Federal agency. 

The first IG reports are due November 2016 with others following 

at 2 year intervals. 

 

                                                           
6  The Recovery Board is a Federal agency that oversees spending under the American Recovery and 

Reinvestment Act of 2009 (Recovery Act) and manages the Recovery.gov website. Recovery.gov is 

the official website that provides access to data related to Recovery Act spending and allows for the 

reporting of potential fraud, waste, and abuse. Originally scheduled to sunset September 30, 2013, 

the Disaster Relief Appropriations Act of 2013 extended the Recovery Board through September 30, 

2015. 
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Under the DATA Act, Treasury may also establish a data analysis 

center, or expand an existing service, to provide data analytic tools 

and data management techniques to support the prevention and 

reduction of improper payments by Federal agencies and improve 

efficiency and transparency in Federal spending. If Treasury 

establishes a data analysis center or expands an existing service, 

all assets identified by Treasury that support the operations and 

activities of the Recovery Board’s Recovery Operations Center 

(ROC)7 relating to the detection of waste, fraud, and abuse in the 

use of Federal funds are to transfer to Treasury on or before the 

date the Recovery Board terminates (September 30, 2015). 

 

The timeline on the following page shows those DATA Act 

requirements, authorities, and deadlines that impact Treasury.  

                                                           
7  The Recovery Board launched the ROC in November 2009 to provide a central data analytics service 

to support fraud detection and prevention related to American Recovery and Reinvestment Act of 

2009 awards.  
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Figure 1: Treasury DATA Act Requirements, Authorities, and Deadlines 
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In addition to the deadlines shown in Figure 1, the DATA Act 

imposes other requirements on the Comptroller General and OMB. 

In this regard, the Comptroller General is to submit to Congress 

reports assessing data completeness, timeliness, quality, and 

accuracy in November 2017, 2019, and 2021, respectively. OMB 

is required to establish a pilot program to evaluate Federal award 

recipient reporting by May 2015; report to Congress on the results 

of that program by August 2017; and, by August 2018, issue 

guidance to agencies as to how Government-wide financial data 

standards will be applied to information required to be reported by 

entities receiving Federal awards to reduce administrative burden 

and simplify reporting processes.  

 DATA Act 

signed into 

law  

 OMB and Treasury: 

Establish 

Government-wide 

financial data 

standards and issue 

guidance 

 IGs (in consultation with the 

Comptroller General): Review 

data and submit to Congress 

a report assessing the 

completeness, timeliness, 

quality, and accuracy of the 

data sampled and the 

implementation and use of 

data standards by the Federal 

agency 

 Treasury, in 

consultation with 

OMB: Post financial 

data on 

USAspending.gov 

or a successor 

system 

 IGs: Submit report 

assessing the 

completeness, 

timeliness, quality, and 

accuracy of the data 

sampled and the 

implementation and use 

of data standards by the 

Federal agency 

 

 Treasury and OMB: 

Ensure standards are 

applied to data on 

USAspending.gov or 

a successor system 

 IGs: Submit report 

assessing the 

completeness, 

timeliness, quality, and 

accuracy of the data 

sampled and the 

implementation and use 

of data standards by the 

Federal agency 

 Treasury: Upon 

establishing a data 

analysis center, ensure 

all assets that support 

the operations and 

activities of the ROC 

are transferred to 

 Treasury



 

 

 

 

 

 Treasury Is Making Progress in Implementing the DATA Act Page 8 

 But Needs Stronger Project Management (OIG-15-034) 

Audit Results 

 Treasury’s DATA Act Implementation Efforts  

The DATA Act places initial responsibility for implementation 

efforts squarely on Treasury and OMB. Recognizing that strong 

oversight is critical to successful implementation of the DATA Act, 

Treasury and OMB worked together to create a Government-wide 

governance and implementation structure. Treasury documented 

this structure and implementation approach in a draft document 

entitled “White Paper: Implementing the Data Act” (Draft White 

Paper). The following is a discussion of Treasury and OMB’s DATA 

Act implementation approach and their progress in meeting the 

requirements imposed by the Act. 

 

DATA Act Governance Structure 

Treasury and OMB’s DATA Act implementation efforts are 

governed by an Executive Steering Committee (ESC) and supported 

by an Interagency Advisory Committee (IAC). The ESC consists of 

Treasury’s Fiscal Assistant Secretary and OMB’s Controller. The 

ESC is responsible for setting overall policy and guidance, 

overseeing recommendations, and making and/or enforcing 

decisions, as necessary. The ESC meets bi-weekly to monitor the 

implementation progress at a high level, discuss implementation 

and policy questions, and resolve issues as they arise.  

The IAC, which is responsible for providing recommendations to 

the ESC related to DATA Act implementation, is comprised of 

representatives from various government-wide communities, and 

provides leadership in obtaining stakeholder buy-in on 

recommendations. The IAC representatives include the chairs of 

the Budget Officers Advisory Council (BOAC), Chief Financial 

Officer (CFO) Council, Award Committee for E-Government (ACE), 

Chief Information Officers Council (CIOC), Performance 

Improvement Council (PIC), Chief Acquisition Officers Council 

(CAOC), and Council on Financial Assistance Reform (COFAR) as 

well as a representative from the Executive Office of the President 

- Office of Science and Technology Policy (EOP-OSTP), General 

Services Administration (GSA), OMB, Treasury, and members of 

the IG community.  
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We requested documentation to support the activities of all ESC 

and IAC meetings, including agendas and minutes, through 

October 31, 2014. Based on documentation provided by Treasury, 

we determined that the ESC met five times; however, Treasury 

only provided a summary of the topics that were discussed from 

each of these meetings. Treasury officials told us that the members 

of the ESC met frequently to discuss issues related to the 

implementation of the DATA Act requirements; however, we were 

informed that meeting notes were not taken. With regard to the 

IAC, we were informed of meetings held on September 3, 2014, 

and October 1, 2014, and were provided with the agendas and 

minutes from those meetings.  

DATA Act Implementation Approach  

In the Draft White Paper, Treasury defined its approach to 

implementing the requirements of the DATA Act. Due to the 

complexities involved, the implementation is being executed using 

an agile approach. This approach, typically used in software 

development, involves collaboration across the Federal community 

and is characterized by the execution of quick, small scale pilots to 

test innovative concepts and strategies for implementation. In 

addition, rather than pursuing a “system-centric” solution which 

would collect, aggregate, and validate data from agencies in a bulk 

file or central system, Treasury proposed a “data-centric” 

approach. This approach focuses on managing existing data and 

seeks to avoid massive system changes across Federal agencies. 

Rather than require agencies to change existing processes or 

system terms, the data-centric approach calls for agencies to map 

data from their existing systems to a standard of taxonomy.8 Once 

the data is mapped, it is anticipated that data may be pulled from 

agency specified data warehouses, financial systems and/or mixed 

feeder systems into a virtual repository.9 The data-centric approach 

is intended to provide the necessary standards and format to 

enable users to query data across the government.  

                                                           
8  Taxonomy is a systematic classification of data elements that allows it to be shared and reused in 

different systems. 
9  A mixed feeder system is an information system that can support both financial and non-financial 

functions. Such systems may include those designed for: property management, inventory, budget 

formulation, acquisition, and personnel and payroll. 
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DATA Act Implementation Structure 

To execute the data-centric approach envisioned in the Draft White 

Paper, Treasury and OMB created an implementation structure that 

is divided into four general areas: (1) Lead, (2) Implement, 

(3) Support, and (4) Consult.  

 

Figure 2: OMB and Treasury Governance and Implementation 

Structure 

 

  
 

PMO – Program Management Office  

OFFM – OMB, Office of Federal Financial Management 

OFPP- OMB, Office of Federal Procurement Policy 

BRD – OMB, Budget Review Division 

RMO – OMB, Resource Management Office 

NSC - National Security Council 

 
Source: Fiscal Service  

 

Following is a discussion of the implementation structure and the 

status of each area as of October 31, 2014, based on our audit. 

Lead  

The DATA Act designates Treasury and OMB to lead the 

implementation effort. As the implementation leads, Treasury and 

OMB are responsible for developing and guiding the implementation 

approach and strategy; coordinating and/or developing policies, as 
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necessary; providing program management functions; and 

conducting internal and external stakeholder outreach.  

Status 

In fiscal year 2014, Fiscal Service established a Data Transparency 

Office (DTO) and assigned to that office the responsibility for 

leading DATA Act implementation efforts in conjunction with 

OMB’s Office of Federal Financial Management (OFFM). In addition 

to a lead role in implementing the DATA Act, DTO has 

programmatic responsibilities over the transition of the 

USAspending.gov website from GSA to Treasury.10 Fiscal Service’s 

fiscal year 2014 President’s Budget request allocated $5.5 million 

to establish the DTO to increase transparency in Federal finances at 

the Government-wide level and support programmatic operations to 

improve USAspending.gov; however, Treasury officials stated that 

no funds were specifically appropriated for DATA Act 

implementation. These officials also noted that they were working 

with OMB to secure future funding for the implementation. As of 

October 31, 2014, DTO had two full-time employees—the 

Executive Director and a Policy Analyst—primarily assigned to 

DATA Act activities, as well as two part-time detailees supporting 

the USAspending.gov improvement efforts.11 Treasury officials told 

us that they planned to hire a program manager to assist with the 

DATA Act implementation; however, as of October 31, 2014, the 

position had not been filled. A job announcement for a Program 

Analyst to oversee Treasury’s DATA Act implementation efforts 

was posted on June 18, 2014, and closed on June 30, 2014. 

Subsequent to the completion of our fieldwork, Treasury officials 

extended an offer to a candidate in October 2014. The candidate 

declined the offer in November 2014. That same month, Treasury 

filled the position with an internal transfer. 

                                                           
10  In a memorandum to Treasury, dated February 4, 2014, the OMB Director designated Fiscal Service 

as the agency responsible for operating and supporting the USAspending.gov website. The website 

is currently operated by GSA under an Interagency Agreement with Treasury. Fiscal Service launched 

a refreshed website on March 31, 2015. Treasury OIG is currently conducting a review of actions 

taken by Fiscal Service to meet its programmatic responsibilities related to the USAspending.gov 

website.  
11  Effective October 5, 2014, the DTO Executive Director was selected as Treasury’s Deputy Assistant 

Secretary for Accounting Policy. We were told that the Deputy Assistant Secretary will continue her 

work on developing and overseeing Government-wide accounting policy and advancing transparency 

in Federal government financial management data through the implementation of the DATA Act. 
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The implementation approach described in the Draft White Paper 

contains certain aspects that align with an agile project 

management approach. Treasury officials told us that the agile 

approach is generally appropriate for the DATA Act since project 

outcomes are not sufficiently known at the present time. However, 

these officials acknowledged that since not all workstreams fit this 

structure, they are using a mix of agile and traditional project 

management practices. In response to our inquiries regarding a 

project management plan for the DATA Act implementation, 

officials within DTO provided us a document entitled “DATA Act 

Implementation – 12 Month Plan” (12 Month Plan). The 12 Month 

Plan, maintained by DTO, is a project schedule of tasks, duration, 

and start/end dates typically seen in a traditional project 

management approach. Our review of this plan along with the Draft 

White Paper and the Executive Dashboard,12 found that Treasury 

had provided a vision for the implementation of the DATA Act 

requirements, and developed tools designed to track the 

implementation’s progress at a high level. However, we noted 

inconsistencies between the task statuses reflected in the 12 

Month Plan and the Executive Dashboard and also found that these 

documents, taken as a whole, lacked several key attributes called 

for by project management best practices.   

 

These matters are discussed further in the Implement section of 

this report below.  

Implement 

This area of responsibility is where most of the hands-on 

implementation work is to occur and is divided into five high-level 

workstreams based on the requirements of the DATA Act. These 

workstreams are: (1) Data Exchange Standards, 

(2) Blueprint/Roadmap between Data Elements, (3) Data Definition 

Standards, (4) Pilot to Reduce Administrative Reporting Burden, 

and (5) Data Analytics. 

 

                                                           
12 The Executive Dashboard is a high-level summary of the status of the DATA Act implementation 

prepared by personnel within DTO and used by members of the ESC to monitor the progress of the 

implementation. 
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The following is a discussion of the workstreams and the status of 

each as of October 31, 2014. 

 

 Data Exchange Standards (Treasury) - This workstream, led 

by DTO, is responsible for establishing the standards for 

exchanging Federal financial data between systems and 

conducting agency pilots to test these standards.  

 

Status The October 20, 2014, Executive Dashboard showed 

that this workstream was on track; however, DTO’s 12 

Month Plan dated October 14, 2014, listed a number of 

milestones behind schedule. That said, the task to develop a 

detailed project plan, scope, and methodology approach for 

this workstream was listed as complete on the 12 Month 

Plan. We requested a copy of the detailed plan but it has not 

been provided to us. 

 

We did see evidence that progress has been made on this 

workstream. Treasury contracted with a vendor to create the 

initial prototype to demonstrate that the U.S. Standard 

General Ledger13 data could be mapped effectively to a 

standardized data model, or “common language”. 

Additionally, Treasury extended the prototype as a pilot to 

the Department of Agriculture, the Department of Education, 

and the Department of Homeland Security. These agencies 

were selected given their diverse grant, loan, and 

procurement portfolios. The results from the pilot will form 

the basis of the strategy to develop and implement the 

intelligent data framework Government-wide. The prototype 

pilot was scheduled for completion by December 22, 2014. 

We plan to follow-up on the pilot’s status and results in 

future audit work. 

 

 Blueprint/Roadmap between Data Elements (Treasury) - This 

workstream is led by Fiscal Service’s Fiscal Accounting 

                                                           
13  The U.S. Standard General Ledger provides a uniform chart of accounts and technical guidance for 

standardizing Federal agency accounting. Under the Federal Financial Management Improvement Act 

of 1996 (Public Law 104-208, Title VIII), agencies are required to implement and maintain financial 

management systems that comply substantially with the U.S. Standard General Ledger at the 

transaction level. 
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Office14 in close collaboration with OMB’s BRD, the 

Department of Homeland Security, and subject matter 

experts from other agencies, as needed. The group is 

responsible for developing the data element 

blueprint/roadmap, or data model, that will depict how the 

required FFATA and DATA Act elements relate to each 

other, and the authoritative sources of the data.  

 

Status The October 20, 2014, Executive Dashboard showed 

that this workstream was on track; however DTO’s 12 

Month Plan dated October 14, 2014, listed a number of 

milestones behind schedule. For example, the task to 

develop a detailed project plan, scope, and methodology 

with a due date of October 1, 2014, was only 25 percent 

complete. Although the Draft White Paper provided a brief 

description on this workstream, it did not provide detail to 

explain how the efforts led by the Fiscal Accounting Office 

will meet the requirements set forth in the DATA Act. 

 

 Data Definition Standards (OMB) - This workstream is led by 

OMB’s OFFM. OFFM has designated leads for each data 

element to provide recommendations on the data definition 

standard to the IAC. A Treasury official told us that Treasury 

and OMB are leveraging on the work already carried out by 

the Department of Defense (DOD) and the Department of 

Health and Human Services (HHS) for setting data standards. 

DOD and HHS provided recommendations for the data 

element definitions under the Award Committee for 

                                                           
14  Called the Fiscal Accounting Office in DATA Act implementation documentation, this office appears 

on Fiscal Service’s organizational chart as Fiscal Accounting Operations and Government Wide 

Accounting.  
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E-Government15 and the Financial Assistance Committee for 

E-Government.16  

 

Status The October 20, 2014, Executive Dashboard showed 

that this workstream was behind schedule. DTO’s 12 Month 

Plan dated October 14, 2014, showed the workstream’s 

progress at zero percent complete, even though several start 

and end dates for component tasks had passed. According 

to Treasury personnel, work commenced on developing a 

data element inventory, schedule, and activity durations; but 

the Executive Dashboard had not been updated with that 

information.  

 

We did see evidence that, in fact, OMB has made progress 

on this workstream. A Proposed Data Definition Workflow 

and a Data Elements – Simple List dated October 1, 2014, 

was posted on the MAX.gov site.17 On December 9, 2014, 

subsequent to our end of fieldwork date, Treasury and OMB 

released a list of 58 data elements being deliberated on and 

discussed by the Federal community as part of the DATA 

Act implementation. We contacted OMB to obtain an overall 

project plan for this workstream along with an updated 

status but have not received a response as of the date of 

this report. We plan to follow-up on the project plan in future 

audit work.  

 

 Pilot to Reduce Administrative Burden (OMB) – The DATA 

Act added Section 5 to FFATA requiring OMB to establish, 

by May 9, 2015, a pilot to (1) standardize reporting 

elements across the Federal government, (2) eliminate 

                                                           
15  The Award Committee for E-Government is an executive steering committee comprised of Federal 

acquisition representatives. The committee provides the Federal acquisition community vision, 

perspective and guidance, and executive level decision-making and oversight regarding scope, 

priorities, budget, and funding as it relates to the Integrated Acquisition Environment E-Government 

initiative. The Integrated Acquisition Environment E-Government initiative seeks to create a secure 

business environment that facilitates and supports cost-effective acquisition of goods and services in 

support of mission performance.   
16  The Financial Assistance Committee for E-Government is a Federal community group dedicated to 

addressing the needs of the Federal financial assistance community as it relates to collecting, using, 

disseminating, and displaying Federal financial assistance data. 
17  Max.gov is a website that allows Federal agencies and their partners to collaborate across agencies 

by sharing information and files.  
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duplication in financial reporting, and (3) reduce compliance 

costs for recipients of Federal awards.  

 

Status The October 20, 2014, Executive Dashboard showed 

that this workstream was on track. DTO’s 12 Month Plan 

dated October 14, 2014, contained very little detail on this 

workstream. However, as Treasury does not have 

responsibility for this DATA Act requirement, we did not 

evaluate the status of this workstream further. 

 

 Data Analytics (Treasury) – The DATA Act added Section 6 

to FFATA stating that, among other things, Treasury may 

establish a data analysis center, or expand an existing 

service, to provide data analytic tools and data management 

techniques to support the prevention and reduction of 

improper payments by Federal agencies and improve 

efficiency and transparency in Federal spending. All assets 

identified by Treasury that support the operations and 

activities of the Recovery Board’s ROC relating to the 

detection of waste, fraud, and abuse in the use of Federal 

funds are to transfer to Treasury upon the establishment of 

the data analysis center or the expansion of services but no 

later than the date that the Recovery Board terminates 

(September 30, 2015).  

 

Status The October 20, 2014, Executive Dashboard showed 

that this workstream was on track. DTO’s 12 Month Plan 

dated October 14, 2014, showed that the workstream had 

not been started. However, based on interviews with 

Treasury personnel, Treasury was determining the viability of 

options related to the possible establishment of a data 

analysis center or expansion of an existing service, and 

transfer of ROC assets. 
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Support 

Senior Accountable Officials18 (SAO) from Federal agencies are 

responsible for providing high-level feedback on the DATA Act 

implementation and workstream outputs, as directed by OMB and 

Treasury.  

 

Status As of October 31, 2014, Treasury and OMB held 

conference calls with the SAOs on September 17 and 25, 2014, to 

discuss the DATA Act and agencies’ responsibilities under the 

statute, Treasury and OMB’s implementation strategy, and the 

SAO’s role in the Government-wide implementation efforts. We 

requested documentation to support that discussion; however, 

Treasury was unable to provide that information. According to 

Treasury personnel, the conference calls were informal and did not 

contain full representation from the CFO Act agencies due to the 

inability to obtain accurate contact information.  

Consult  

The DATA Act requires Treasury and OMB to consult with public 

and private stakeholders in establishing data standards by 

incorporating widely accepted common data elements such as 

those developed and maintained by international standard setting 

bodies and accounting standards organizations. Internal 

stakeholders include Federal departments and agencies and Federal 

councils, groups, and boards. In addition to the internal 

stakeholders, external stakeholders include state, local, and tribal 

governments, citizens, private industry, transparency advocacy 

groups, and academia.  

 

Status Treasury and OMB solicited feedback and advice on best 

practices on data standards and user experience from various 

stakeholders. Treasury has made numerous stakeholder 

presentations regarding the DATA Act implementation including 

council/committee meetings, one-on-one meetings with agencies, 

outreach events and participation in transparency advocacy groups 

                                                           
18  SAOs are high-level senior officials who are accountable for the quality and objectivity of Federal 

spending information. These senior leaders ensure that the information conforms to OMB guidance 

on information quality and adequate systems and processes are in place within the agencies to 

promote such conformity.  
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meetings. In addition, on September 26, 2014, Treasury hosted a 

DATA Act Town Hall to allow public and private stakeholders to 

make presentations related to data transparency and data 

standardization. On the same day, Treasury published a notice in 

the Federal Register seeking input on the establishment of financial 

data standards, and requested input from public and private 

stakeholders on alternatives for Treasury to consider.19 The 

deadline to submit the comments was November 25, 2014. 

Treasury received 35 comments. Additionally, to foster 

communication across communities, Treasury developed webpages 

on Max.gov and GitHub.com,20 allowing both public and private 

stakeholders to provide feedback during the implementation 

process. We inquired about Treasury’s plans or process for 

documenting input received from internal and external stakeholders 

and evaluating the impact that this input has on the implementation 

approach. A Treasury official told us that the agency does not have 

a formal process to track the information it receives. We plan to 

follow-up on Treasury analysis and use of public and private 

feedback in future audit work. 

Finding  DATA Act Implementation Requires Stronger Project 

Management 

According to the Government Accountability Office (GAO), 

program management principles and best practices emphasize the 

importance of using a program management plan that, among other 

things, establishes a complete description that ties together all 

program activities.21 PMBOK notes that the project management 

plan and project management documents explore all aspects of the 

scope, time, cost, quality, communication, risk, and procurements 

associated with the project. The project management plan becomes 

the primary source of information on how the project will be 

planned, executed, monitored, controlled and closed. This 

methodology contrasts with the themes of agile project 

management which value individuals and interactions, customer 

                                                           
19  79 FR § 58045, Public Input on the Establishment of Financial Data Standards (Data Exchange) 

(Sep. 26, 2014)  
20

  Github is a web-based open source collaboration tool based on the Git version control software which 

allows users to make and track changes for software development projects. 
21  GAO-11-50, Information Technology: Opportunities Exist to Improve Management of DOD’s 

Electronic Health Record Initiative (Oct. 2010) 
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collaboration, and responding to change over processes and tools, 

comprehensive documentation, and following a plan.  

 

The agile implementation approach described in the Draft White 

Paper contains certain aspects that align well with an agile project 

management approach. Treasury officials told us that the agile 

approach is generally appropriate for the DATA Act since project 

outcomes are not sufficiently known at the present time. However, 

these officials acknowledged that since not all workstreams fit this 

structure, a mix of agile and traditional project management 

practices are being used. The Draft White Paper did not describe 

the project management methodology to be used for each 

workstream. 

 

In response to our inquiries regarding a project management plan 

for the DATA Act implementation, officials within the DTO 

provided us a copy of their 12 Month Plan. As previously 

discussed, the 12 Month Plan is a project schedule listing tasks, 

duration, and start and end dates. We reviewed the 12 Month Plan 

together with the Draft White Paper and Executive Dashboard and 

were able to determine that Treasury did in these documents, 

provide a vision for the implementation and had developed tools 

designed to track the implementation’s progress at a high level. 

However, we found that the documents lacked several key 

attributes called for by project management best practices. 

 

Specifically, the documents did not clearly describe how the 

detailed tasks associated with the implementation would be 

accomplished nor did they clearly show how the tasks in the 

various workstreams tie together to produce the desired end result. 

It may be understandable that given Treasury’s implementation 

approach, documentation connected with traditional project 

management such as a cost management plan, human resources 

plan, procurement plan, or a quality management plan would not be 

prepared. However, we noted that the documents provided did not 

fully reflect recognized artifacts (documentation), tools, and 

metrics associated with an agile project management methodology 
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either. Agile artifacts may include, for example, a framework, user 

stories, backlog tracking, and burn down charts.22,23 

 

As noted previously, certain detail workstream project plans, such 

as the Blueprint/Roadmap between Data Elements and the Data 

Definition Standards workstreams, had not been completed or were 

not provided to us. For other areas, such as evaluating stakeholder 

input, no formal process to track the information received had been 

developed. In addition, we noted inconsistencies between the 

statuses reported in the 12 Month Plan and the Executive 

Dashboard which cause us to question whether the 12 Month Plan 

is being adequately maintained and monitored.  

 

The absence of expected project management documents and 

inconsistencies such as those described above may be attributable, 

in part, to the lack of definition surrounding the method of project 

management to be followed for each of the various implementation 

workstreams. In addition, Treasury’s inability to timely fill the 

program manager position may be a contributing factor. 

Subsequent to the completion of our fieldwork, Treasury officials 

did fill the position with an internal transfer. 

 

In conclusion, we found that Treasury has made progress toward 

implementing the DATA Act. Without a doubt, this implementation 

is a complex project involving multiple agencies and systems and 

the development of new data handling methodologies, coupled 

with aggressive deadlines. Accordingly, we cannot emphasize 

enough the criticality for Treasury to have a well-defined project 

                                                           
22  In the agile methodology a framework defines management processes and roles. The user story, 

developed in consultation with the customer or product owner, is a high-level definition of work to be 

done that contains just enough information so that the developers can produce a reasonable estimate 

of the effort needed to implement it. Backlog tracking is a list of features or technical tasks which 

the team maintains and which, at a given moment, are known to be necessary and sufficient to 

complete a project. Burn-down charts are graphical representations of the amount of work remaining 

to do versus time it took to complete it. 
23  Maintaining documentation is a fundamental tenet of government accountability and transparency. 

Treasury established its own documentation requirements in Treasury Directive 80-05, which states 

that all program officials shall create and maintain adequate and proper documentation of the 

program for which they are responsible. This means a record of the conduct of government business 

that is complete and accurate to the extent required to document the organization, functions, 

policies, decisions, procedures, and essential transactions of their office and to protect the legal and 

financial interests of the government and of persons directly affected by the activities of their office. 
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management plan overseen by a qualified program manager to 

facilitate the successful, timely completion of the implementation 

and to adequately document project activities. 

Recommendations 

We recommend that the Fiscal Assistant Secretary: 

1. Strengthen project management over the DATA Act’s 

implementation efforts by defining the project management 

methodology being used for each significant workstream and 

ensuring that project management artifacts appropriate to those 

methodologies such as project planning tools, progress metrics, 

and collaboration documentation are adopted and maintained.  

Management Response  

Treasury agreed that strong project management is important 

for successful DATA Act implementation. To that end, shortly 

after enactment of the DATA Act, Treasury identified a number 

of potential implementation challenges including the 

transformative nature of the DATA Act, challenging statutory 

deadlines, funding constraints, and the need to consider 

ongoing and evolving stakeholder interests. Due to these 

potential implementation challenges, Treasury made the 

decision to implement a recognized agile (and iterative) 

development approach for each workstream, rather than a 

traditional project management approach, to the extent 

practicable.  

In addition, Treasury recognized that there are improvements to 

be made with the artifacts as well as the processes for the agile 

approach. For example, Treasury has begun using the agile 

scrum methodology to facilitate the development of a prototype 

broker in the Implementation Pilot. In executing the scrum 

methodology, Treasury has named all the key roles: the product 

owner, a Certified ScrumMaster®, and the team. The team is 

tracking the scope of individual sprints in user stories captured 

on a virtual story board. In addition, Treasury is committed to 

improving workstream documentation to identify and document 

when the agile approach is being used. 
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OIG Comment 

Treasury’s corrective actions are responsive to the 

recommendation. 

2. Ensure the individual charged with program management has 

the requisite qualifications, resources, and understanding of 

project management methodologies used to effectively fulfill 

that role. 

Management Response  

Treasury agreed that the individuals charged with program 

management responsibility must have the requisite 

qualifications, resources, and understanding to successfully 

carry out their responsibilities. Treasury filled the program 

manager position within the DTO in December 2014, and 

determined that the individual had the requisite qualifications, 

knowledge, and skills. Treasury will continue to ensure that 

DTO program management personnel have the requisite 

qualifications and skills to perform the coordinating functions 

necessary to achieve the larger business goal of DTO. For 

example, the program manager is a Certified ScrumMaster®. A 

scrum master understands scrum methodology values, 

practices, and applications, and provides a level of knowledge 

and expertise above and beyond that of a typical program 

manager. An important role of DTO is to provide overall 

strategic leadership as well as oversight and coordination of the 

overall project-level activities, or workstreams. Deploying the 

skill of a program manager, who is also certified in scrum 

methodology, will effectively position DTO to carry out this 

important role. Treasury will endeavor to increase the staff and 

other resources of DTO going forward to the extent possible b 

based on funding availability. 

OIG Comment 

Treasury’s corrective actions are responsive to the 

recommendation. As part of our ongoing oversight over 

Treasury’s DATA Act implementation efforts, we plan to review 

how DTO is carrying out its role and the resourcing of this 

office.  
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*  *  *  *  * 

We appreciate the courtesies and cooperation provided to our staff 

during the audit. If you wish to discuss the report, you may 

contact me at (202) 927-6345 or Andrea Smith, Audit Manager, at 

(202) 927-8757. Major contributors to this report are listed in 

appendix 3. 

 

 

/s/ 

James L. Lisle, Jr. 

Director, Fiscal Service Audits 
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Our audit objective was to determine the sufficiency of plans and 

actions taken by the Department of the Treasury (Treasury) and its 

Bureau of the Fiscal Service (Fiscal Service) as of October 31, 

2014, to timely comply with the Digital Accountability and 

Transparency Act of 2014 (DATA Act), including but not limited to 

those plans and actions to (1) establish Government-wide financial 

data standards for any Federal funds made available to or expended 

by Federal agencies and entities receiving Federal funds by May 

2015; (2) ensure this financial data is accurately posted and 

displayed on USAspending.gov (or a successor system) by May 

2017; (3) ensure the established data standards are applied to the 

financial data made available on website by May 2018; and 

(4) establish a data analysis center or expand an existing service to 

provide data, analytic tools and data management techniques to 

support the prevention and reduction of improper payments by 

Federal agencies and improving efficiency and transparency in 

Federal spending. This audit is the first of a series of audits on 

Treasury’s implementation of the DATA Act. 

 

To accomplish our audit objective, we 

 Reviewed the DATA Act which outlined the requirements for 

Treasury to establish Government-wide financial data standards 

and increase the availability, accuracy, and usefulness of 

Federal spending information.  

 Reviewed Treasury’s DATA Act implementation planning 

documents including: 

o Draft “White Paper: Implementing the DATA Act” dated 

June 26, 2014 

o “Implementing the DATA Act: Treasury Roadmap”: 

presentation to the Chief Financial Officers (CFO) Council 

dated June 4, 2014 

o “DATA Act: Implementation Efforts” presentation to the CFO 

Council dated July 2014 

o “DATA Act Implementation – Executive Dashboard” dated 

October 1, 2014 

o “DATA Act Implementation (12 Month Plan)” 

 Obtained an understanding of the Data Transparency Office 

(DTO) structure and staffing by reviewing Fiscal Service 2014-

2015 Tactical Priorities, the DTO organizational chart, and a 

listing of project team members and their respective roles. 
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 Reviewed agendas and minutes from meetings with the 

Interagency Advisory Council and Executive Steering Committee 

from August 12, 2014, through October 31, 2014. 

 Reviewed the Memorandum of Understanding between the 

Recovery Accountability and Transparency Board (Recovery 

Board) and Fiscal Service effective June 30, 2014. 

 Reviewed the Interagency Agreement between the General 

Services Administration and Treasury effective March 1, 2014 

 Reviewed Treasury’s Intelligent Data Prototype Pilot 

Performance Work Statement. 

 Reviewed the vendor’s Intelligent Data Prototype Pilot Technical 

Proposal prepared for Fiscal Service dated May 6, 2014.  

 Reviewed Treasury’s Intelligent Data Executive Briefing Data 

Centric – Validation, Reporting and Analysis Proof of Concept 

presentation. 

 Reviewed the vendor’s Department of the Treasury Study 

Program Plan prepared for Fiscal Service dated June 27, 2014. 

The purpose of the study was to demonstrate how the DATA 

Act information could be visualized on a website for open data 

publication. 

 Interviewed Treasury’s Fiscal Assistant Secretary and Deputy 

Assistant Secretary for Accounting Policy, and the Office of 

Management and Budget’s (OMB) Chief of Management 

Controls & Assistance Branch, Office of Federal Financial 

Management, to gain an understanding of Treasury’s and 

OMB’s DATA Act implementation efforts. 

 Interviewed the Recovery Board Chair and Executive Director to 

gain an understanding of the Recovery Board’s activities and its 

interactions with Treasury as it relates to the DTO, 

USAspending.gov, and the DATA Act.  

 Visited the Recovery Board’s Recovery Operations Center, 

observing demonstrations of its analytical capabilities. 

 Reviewed Project Management Institute: A Guide to the Project 

Management Body of Knowledge (PMBOK), Fourth Edition, 

2008 to establish criteria related to traditional project 

management.  

 Reviewed the Government Accountability’s (GAO) report 

Software Development: Effective Practices and Federal 

Challenges in Applying Agile Methods (GAO-12-681) to 

establish criteria related to agile project management. 
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 Reviewed GAO’s report Information Technology: Opportunities 

Exist to Improve Management of DOD’s Electronic Health 

Record Initiative (GAO-11-50) to establish criteria related to 

traditional project management. 

We performed our audit fieldwork principally from August 2014 

through December 2014. 

 

We conducted this performance audit in accordance with generally 

accepted government auditing standards. Those standards require 

that we plan and perform the audit to obtain sufficient, appropriate 

evidence to provide a reasonable basis for our findings and 

conclusions based on our audit objectives. We believe that the 

evidence obtained provides a reasonable basis for our findings and 

conclusions based on our audit objectives.
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