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We are pleased to transmit the enclosed audit report, Council Effectively 

Acquired and Implemented a Grants Management System, but Challenges 

Remain in Service Agreement Monitoring and Invoice Processing (OIG-17-037; 

dated February 22, 2017). Under a contract monitored by our office, an 

independent certified public accounting firm, Ollie Green and Company (Ollie 

Green) audited the Gulf Coast Ecosystem Restoration Council’s acquisition and 

implementation of a grants management system for carrying out its 

responsibilities under the Resources and Ecosystems Sustainability, Tourist 

Opportunities, and Revived Economies of the Gulf Coast States Act of 2012 

(RESTORE Act).  

 

In its audit report, Ollie Green concluded that the Council effectively acquired 

and implemented a grants management system. In doing so, Council complied 

with applicable RESTORE Act, Federal grant regulations and internal grants 

policies and procedures. That said, challenges remain in the areas of service 

agreement monitoring and invoice processing. Accordingly, the auditors made 

three recommendations to address these matters. 

 

Our contract with Ollie Green required that the audit be performed in 

accordance with generally accepted government auditing standards. In 

connection with our contract, we reviewed Ollie Green’s report and related 

documentation and inquired of its representatives. Ollie Green is responsible for 

the attached auditors’ report dated February 22, 2017, and the conclusions 

expressed therein. Our review found no instances in which Ollie Green did not 

comply in all material respects, with generally accepted government auditing 

standards. 
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We appreciate the courtesies and cooperation provided to our staff during the 

audit. If you wish to discuss this report, you may contact me at  

(202) 927-8782. 

 

Sincerely, 

 

/s/ 

 

Cecilia K. Howland 

Director, Gulf Coast Restoration Audits 

 

 

Enclosure 

 

cc: Council Chair, Department of Agriculture 

 House Committee on Science, Space and Technology 

 House Committee on Natural Resources 

 House Committee on Transportation and Infrastructure 

 House Committee on Appropriations 

 Senate Committee on Environment and Public Works 

 Senate Committee on Commerce, Science, and Transportation 

 Senate Committee on Energy and Natural Resources 

 Senate Committee on Appropriations

  

 

 



Page  i  
 

  
Audit Report ............................................................................................................... 1 

 
Background ................................................................................................................ 3 
 
Audit Results .............................................................................................................. 4 
 

Council Did Not Always Follow Its Internal Control Protocol When 
Processing Service Agreements and IPAC Invoices ............................................ 6 

Recommendations .......................................................................................... 9 
 

Appendices 

 
Appendix 1: Objectives, Scope, and Methodology ............................................ 11 
Appendix 2: Management Response ................................................................ 13 

 

Abbreviations 
 

ARC Treasury’s Administrative Resource Center 
CFO Chief Financial Officer 
CIO Chief Information Officer 
Council Gulf Coast Ecosystem Restoration Council 
IAA Interagency Agreement 
IPAC Intra-governmental Payment and Collection 
NTIS National Technical Information Service 
OMB Office of Management and Budget 
RAAMS Restoration Assistance and Awards Management System  
RESTORE Act  Resources and Ecosystems Sustainability, Tourist Opportunities, 

and Revived Economies of the Gulf Coast States Act of 2012 
Treasury Department of the Treasury 
Trust Fund Gulf Coast Restoration Trust Fund 
USGS United States Geological Survey 

 



 

Page  ii  
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page Intentionally Left Blank. 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 

1 
 

     Certified Public Accountants & Management Consultants 

Audit 
Report 

 
 
February 22, 2017 

  
Ben Scaggs 
Acting Executive Director, Gulf Coast Ecosystem Restoration Council  

 
This report presents the results of our audit work related to the 
Gulf Coast Ecosystem Restoration Council’s (Council) acquisition and 
implementation of a grants management system that was established to 
implement requirements of the Resources and Ecosystems 
Sustainability, Tourist Opportunities, and Revived Economies of the Gulf 
Coast States Act of 2012 (RESTORE Act).1 Our audit objectives were to 
determine whether the Council: (1) based its needs assessment and 
grants software selection plan on appropriate and supportable 
assumptions and cost/benefit estimates; (2) followed sound project 
management principles in carrying out implementation, including timely 
execution of contract responsibilities, policy development and training for 
grant recipients and Council staff; and (3) complied with applicable 
requirements from the RESTORE Act, Federal grant regulations, and 
Council policies and procedures. Appendix 1 provides more detail of our 
audit objectives, scope, and methodology.  
 
Section 1608 of the RESTORE Act authorizes the Department of the 
Treasury (Treasury) Office of Inspector General to conduct, supervise, 
and coordinate audits of projects, programs, and activities funded by the 
act. In this regard, the Office of Inspector General engaged our firm, 
Ollie Green & Company, CPA’s, LLC to audit the Council’s acquisition 
and implementation of its grants management system.     
 
In brief, we concluded that the Council acquired and implemented a 
grants management system to administer RESTORE Act funds based 
on appropriate and supportable assumptions, cost/benefit estimates, and 
sound project management principles. However, challenges were 
identified in the areas of interagency agreement (IAA) monitoring and 
internal control over invoice processing for the system’s implementation. 
Specifically, we found that the Council did not always follow the Office of 
Management and Budget Office of Federal Procurement Policy’s June 

                                                 
1  Public Law 112-141, 126 Stat. 588-607 (July 6, 2012) 
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2008 Memorandum to Chief Acquisition Officers and Senior 
Procurement Executives, “Improving the Management and Use of 
Interagency Acquisitions,” or its internal control protocol when 
processing Intra-governmental Payment and Collection (IPAC)2  invoices 
required to pay for implementation services. As a result, the Council paid 
$20,445 in duplicative management fees to the U.S. Department of 
Commerce’s National Technical Information Service (NTIS)3 and 
approved certain invoices for payment prior to reconciling hours billed to 
the interagency agreement and the work performed. Furthermore, the 
Council failed to identify and correct a $10,800 mathematical error found 
in the detailed line item breakout of services provided under agreement 
No. (NTIS 2411-1). These findings are discussed in more detail in the 
Audit Results section of our report.  

 
We are recommending that the Executive Director work with the Council 
to (1) recover the overpayment of $20,445 from NTIS for duplicate fees; 
(2) implement additional training to ensure that expanded internal 
controls related to IPAC payments are followed; and (3) strengthen 
oversight of interagency agreements and implement additional training to 
ensure that internal controls related to the review and approval of service 
agreements are followed.  
 
In a written response, the Council’s Acting Executive Director concurred 
with our findings and recommendations. Specifically, management noted 
that (1) duplicative management fees of $20,544 were refunded in a 
transaction that completed processing on July 25, 2016; (2) Council had 
established and documented additional control procedures specific to 
the NTIS IAA agreements and provided training on these procedures to 
all financial staff and grants staff associated with this agreement; and (3) 
the Chief Financial Officer reviewed internal controls associated with the 
review and approval of service agreements with all finance and 
administrative staff to ensure that staff adheres to all internal control 
procedures. Overall, we found management’s response meets the intent 
of our recommendations, if implemented as stated. Additionally, 
management should record completion dates for implementing each 
corrective action in its tracking system. We have summarized the 
response in the recommendations section of this report and included it, 
in its entirety, as appendix 2.  
 

                                                 
2 Intra-governmental Payment and Collection – A system provided by Treasury’s Bureau of the Fiscal Service 
which provides a way for Federal Agencies to transfer funds from one agency to another. 

3 Council selected NTIS, a Federal Government agency, as its implementation partner. NTIS provided project 
management and technical services to Council for its Grants Management System. 
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Background 

The RESTORE Act established the Gulf Coast Restoration Trust Fund 
(Trust Fund) which resides within Treasury for the purpose of providing 
funds for the environmental and economic restoration of the Gulf Coast 
region. Deposits into the Trust Fund will be comprised of 80 percent of 
all civil and administrative penalties paid by responsible parties after 
July 6, 2012, under the Federal Water Pollution Control Act (Clean 
Water Act)4. The RESTORE Act divides the Trust Fund into five 
components: the Direct Component (35 percent), the Council-Selected 
Restoration Component (30 percent), the Oil Spill Impact Component 
(30 percent), the Gulf Coast Ecosystem Restoration Science Program 
Component (2.5 percent), and the Centers of Excellence Research 
Grants Component (2.5 percent). The Council has administrative 
responsibility for the Council-Selected Restoration and Oil Spill Impact 
components. As of July 21, 2016, the Trust Fund received 
approximately $936 million5 as a result of the Federal Government’s 
settlements with Transocean and Anadarko Petroleum Corporation 
defendants, including related interest. Also, in July 2015, BP 
Exploration & Production Inc. agreed to settle with the Federal 
government and the Gulf Coast States.  A U.S. District Judge from the 
Eastern District of Louisiana approved the terms of the settlement on 
April 4, 2016, where BP Exploration & Production Inc. agreed to pay 
$20.8 billion. Of the $20.8 billion, $5.5 billion plus interest relates to 
civil and administrative penalties under the Clean Water Act. Of this 
amount, $4.4 billion (80 percent) will be deposited into the Trust Fund 
over 15 years, starting in the spring of 2017. 
 
The Council-Selected Restoration Component was established to 
implement ecosystem restoration under a “Comprehensive Plan,” 
which was developed by the Council with input from the public, to 
restore the ecosystem and the economy of the Gulf Coast region. The 
Funded Priorities List was approved on December 9, 2015, and 
updated on April 7, 2016. The Council is currently evaluating 
submissions for potential funding under the Council-Selected 
Restoration Component. Each State and Federal member of the 
Council was responsible for proposing restoration projects and 
programs for consideration by the Council as a whole. As part of this 
process, each submission was evaluated with respect to budget, 
science, environmental compliance, and consistency with the 

                                                 
4 33 U.S.C. §1321 et seq.  
5 Since end of fieldwork, Treasury’s Trust Fund balance increased to $947 million as of December 31, 2016. 
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RESTORE Act and the Council’s Initial Comprehensive Plan (referred 
to as “Priority and Commitment to Plan”). 
 
Under the Spill Impact Component, entities representing the Gulf 
Coast States can expend Trust Fund dollars for eligible activities 
pursuant to State expenditure plans approved by the Council. In 
August 2014, the Council published an Interim Final Rule6 in the 
Federal Register for Gulf Coast States to receive funding for 
development of State expenditure plans. The Final Rule for Spill 
Impact Component planning allocations was published on January 13, 
2015 and became effective on April 12, 2016. These regulations 
provide access to up to 5 percent of the funds available to each State 
under the Oil Spill Impact Component for planning. The Council also 
published a proposed rule in the Federal Register on September 29, 
2015 that set forth the final oil spill impact formula and sets levels of 
funding provided to each State. On December 9, 2015, the Council 
voted to approve a regulation implementing the Spill Impact 
Component formula for allocation of funds made available from the 
Trust Fund for the Gulf Coast States.  

 

Audit Results 

 

Council acquired and implemented a grants management system to 
administer RESTORE Act funds. Council used a Working Group, 
Steering Committee7 and sound cost/benefit strategy to assist in 
selecting the software vendor and shared services provider. 

The Council selected EasyGrants software from a list of five vendors 
and signed a shared services agreement with NTIS on March 18, 2015 
to provide professional information technology (IT) services. Based on 
our review of the Council’s selection process, we found that Council 
complied with the Federal Chief Information Officers (CIO) Council’s 
Federal Shared Services Implementation Guide protocol when 
selecting NTIS as its shared services provider. Under this agreement, 
NTIS developed a Project Plan to encompass the development of the 
system. This agreement also provided for project management, 
professional services, hardware maintenance, systems administration 
and 24/7/365 web hosting services. The NTIS Team consisted of NTIS 

                                                 
6 Interim Final Rule – Federal Register /Vol. 79, No. 158 / Friday, August 15, 2014 / Rules and Regulations    
48039 
7 Section 2.4 of Council’s Standard Operating Procedures allows Council to establish standing committees 
and/or working groups consisting of such members as the Council deems advisable to assist it in carrying 
out its functions. 
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and a grants software contractor (contractor), with which NTIS entered 
into a “Joint Venture Relationship.” 

The Council’s grants management system, Restoration Assistance and 
Awards Management System (RAAMS), was initially hosted at NTIS' 
full-service data center located at the NTIS headquarters in Alexandria, 
VA. RAAMS provides the Council a system for awarding and tracking 
interagency agreements and grants to as many as six Federal 
agencies, the five Gulf States and local political sub-divisions. 
Council’s eligible applicants and recipients are required to use RAAMS 
for grant and IAA applications, and to perform grant or IAA 
administrative tasks unless an exception has been granted by the 
grants office. RAAMS allows users to submit proposals and 
applications, accept grants and IAAs, request revisions and 
amendments, submit reports and other award documentation, and 
close-out awards. 

In conjunction with the acquisition and implementation of its grants 
management system, Council developed and conducted a training 
program for grant recipients and Council staff through webinars and 
classroom delivery.  

After analyzing Council’s pre-award and post-award documentation 
and protocols to ensure compliance with the Federal assistance 
requirements, we reviewed RAAMS’ records for Council’s first three 
issued RESTORE Act awards. We examined records for two planning 
grants from the Oil Spill Impact component and an award from the 
Council-Selected Restoration component. We found that Council 
incorporated comprehensive reviews and authorizations into RAAMS 
to ensure compliance with the RESTORE Act, Office of Management 
and Budget’s (OMB) Uniform Administrative Requirements, Cost 
Principles, and Audit Requirements for Federal Awards, Council’s 
financial assistance standard terms and conditions, and other Federal 
and agency requirements.    

Change of RAAMS Host 

In June 2016, Council’s Chief Financial Officer (CFO)/Director of 
Administration informed us that the NTIS RAAMS hosting agreement 
would not be renewed. Due to a change in mission, NTIS notified the 
Council that it would no longer offer these services. The NTIS RAAMS 
hosting agreement terminated on September 30, 2016. In January 
2016, the Council began discussions with the United States Geological 
Survey (USGS), an existing Federal partner of the Council, to 
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determine if they had the capability to take over hosting duties for 
RAAMS. 

After learning that USGS would be capable and willing to do the work, 
Council leveraged an existing agreement to enter into a shared 
services agreement to provide RAAMS hosting services effective 
October 1, 2016. We found that Council complied with the CIO 
Council’s Federal Shared Services Implementation Guide protocol 
when selecting USGS as its shared services provider. 

To transition RAAMS by September 30, 2016, USGS acquired and 
provided servers, production and archival storage, and network 
capacity to migrate the existing databases. USGS now hosts three 
tiers of the RAAMS grants application, provides system administration 
support to ensure RAAMS servers will remain compliant with Federal 
security policy, addresses annual certification and accreditation 
requirements, ensures operating systems and other installed software 
are properly patched, and resolves any vulnerability issues.  

While Council had acquired and implemented a grants management 
system, deficiencies were found in the management and oversight of 
the NTIS IAA as discussed in the following finding.  

 

Finding Council Did Not Always Follow Its Internal 
Control Protocol When Processing Service 
Agreements and IPAC Invoices  

 

 
Duplicative Management Fees   

 
Council did not always follow the OMB’s Office of Federal Procurement 
Policy’s June 2008 Memorandum to Chief Acquisition Officers and 
Senior Procurement Executives, “Improving the Management and Use 
of Interagency Acquisitions,” or its internal control protocol when 
processing IPAC invoices for payment related to the grants system 
implementation. 
 
OMB policy requires the Council to examine the contractor’s invoices 
for completeness and accuracy and return improper invoices within the 
periods specified in the IAA and approve proper invoices for payment. 
Our audit found that the Council paid $20,445 in duplicative 
management fees to NTIS during the IAA period of performance to 
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provide IT, website hosting and other professional hardware and 
software services. We found through discussion with the Council’s 
CFO/Director of Administration and our review of documentation 
provided by the Council, that NTIS’ contractor had marked-up three 
service invoices to include a management fee while NTIS billed the 
Council for this fee again, separately, on the related invoices to the 
Council.  
 
Council’s Interim Financial Internal Controls Policy Version 3 dated 
September 18, 2015 states that “Upon receipt of an invoice from 
[Treasury’s Administrative Resource Center] ARC the reviewer will 
ensure that invoices properly reflect the invoice receipt date and formal 
or constructive acceptance date according to the Prompt Payment Act, 
and review for accuracy and completeness by comparing the 
document to the agreement in place, any previous invoice or other 
resources necessary to verify that the invoice is accurate.” The 
duplicative management fees were not identified because the Council 
did not follow its internal control protocol which requires a comparison 
of the IPAC invoice to the agreement prior to the approval for payment. 
The Council’s CFO/Director of Administration told us that there was a 
billing communications problem between NTIS and its joint venture 
contractor that caused this problem. While Council did not provide 
rationale for non-discovery of this error, Council has added an 
addendum to its review and approval of IPACs for NTIS 
Memorandums of Understanding (MOU) and IAAs to ensure that this 
control deficiency has been corrected.   
 
IPAC Invoices Not Reconciled To Agreement 
 
In addition, we found that Council failed to conduct monthly 
reconciliations of IPAC invoices against its shared services agreement 
as required by its internal control protocol. Council officials could not 
provide evidence that these monthly reconciliations were being 
completed. Council’s Interim Financial Internal Controls Policy Version 
3 dated September 18, 2015 states that “Upon receipt of an invoice 
from ARC the reviewer will ensure that invoices properly reflect the 
invoice receipt date and formal or constructive acceptance date 
according to the Prompt Payment Act, and review for accuracy and 
completeness by comparing the document to the agreement in place, 
any previous invoice or other resources necessary to verify that the 
invoice is accurate.”  
 
The Council’s CFO/Director of Administration told us that the 
reconciliations conducted each month analyzed only the total hours 
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billed. As a result, the Council did not thoroughly track, question, and 
correct variances between the invoice and the IAA on a timely basis. It 
was not until a more complete reconciliation was performed in May 
2016 that the Council identified discrepancies on the September 2015 
and November 2015 invoices which had already been approved for 
payment. 
 
Mathematical Error On Agreement 
 
Finally, our audit found that a modification to Council’s IAA with NTIS, 
executed on November 5, 2015, contained a mathematical error of 
$10,800 in the “Detailed Pricing and Technical Approach” table. 
Because the mathematical error was contained only in the detailed 
breakout section of the IAA, it had no monetary impact on the funds 
obligated. This error had not been discovered or corrected during the 
IAA period. 
 
Council’s Interim Financial Internal Controls Policy Version 3 dated 
September 18, 2015 requires that “all proposed service agreements 
(MOUs, IAAs, IPAs8 and other documents obligating Council funds) will 
be reviewed and approved.” Included in the review and approval 
process are certifications that the funds are accurately cited in a 
service agreement and can be properly accounted for. The Council’s 
CFO/Director of Administration told us that the Council had a “binding” 
IAA for the full amount of the services in place and that the erroneous 
amounts in the “Detailed Pricing and Technical Approach” table would 
not change the total agreement amount. While the IAA would still be 
binding, monitoring its performance should be done at the detail line 
item level. Inaccuracies in the detailed line items will make it more 
difficult for the parties to accurately monitor performance, potentially 
leading to inadequate or incomplete results. 

 
In summary, we found that the Council had sound structured 
documented internal controls in place under their Gulf Coast 
Ecosystem Restoration Council (GCERC) Interim Financial Internal 
Controls Policy Version 3 dated September 18, 2015 to mitigate the 
impact of the aforementioned findings. However, our audit found that 
these controls had not been consistently or completely followed. We 
also found that procedures needed to be modified to strengthen 
existing controls.  
 
 

                                                 
8 Intergovernmental Personnel Agreements 
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Recommendations 
 

We recommend that the Acting Executive Director of the Council do the 
following: 

 
(1) Recover the overpayment of $20,445 from NTIS for duplicative 

management fees.  
 
Management Response 
 
Management stated that the refund of $20,445 completed 
processing on July 25, 2016. 
 
Auditor Comment 
 
Management’s response meets the intent of our recommendation. 

 
(2) Implement additional training to ensure that expanded internal 

controls related to IPAC payments are followed. 
 
Management Response 
 
Management stated that Council had established and documented 
additional control procedures specific to the NTIS IAA due to the 
unusual and complex nature of the agreement and provided 
training on these procedures to all financial staff and grants staff 
associated with this agreement. 
 
Auditor Comment 

 
Management’s response, if implemented as stated, meets the 
intent of our recommendation. 

 
(3) Strengthen oversight of IAAs and implement additional training to 

ensure that internal controls related to the review and approval of 
service agreements are followed.  
 
 
Management Response 
 
Management stated that the Chief Financial Officer reviewed 
internal controls associated with the review and approval of service 
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agreements with all finance and administrative staff to ensure that 
staff adheres to all internal control procedures. 
 
Auditor Comment 
 
Management’s response, if implemented as stated, meets the 
intent of our recommendation. 

  
We appreciate the courtesies and cooperation extended by your staff     
as we inquired about these matters. If you have any questions, you 
may contact me at (502) 634-3003. 

 
Ollie Green, MBA, CPA 

   Managing Partner 
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Under contract with the Department of the Treasury Office of Inspector 
General, we conducted an audit of the Gulf Coast Ecosystem 
Restoration Council’s (Council) grants management system to assess 
whether Council is compliant with all necessary Federal laws and 
regulations for establishing a system to administer Federal financial 
assistance in accordance with requirements set forth in Section 1603 
of the Resources and Ecosystems Sustainability, Tourist Opportunities, 
and Revived Economies of the Gulf Coast States Act of 2012 
(RESTORE Act). Our specific objectives for this audit were to 
determine whether the Council: (1) based its needs assessment and 
grants software selection plan on appropriate and supportable 
assumptions and cost/benefit estimates; (2) followed sound project 
management principles in carrying out the program implementation, 
including timely execution of contract responsibilities, policy 
development and training for grant recipients and Council staff; and (3) 
complied with applicable requirements from the RESTORE Act, 
Federal grant regulations, and Council policies and procedures. 
 
To accomplish our objectives, we conducted fieldwork between 
February 3, 2016 and June 30, 2016, including a site visit at Council’s 
Offices in New Orleans, LA., from April 11, 2016 to April 14, 2016. The 
fieldwork phase of our work comprised the following steps: 
 

• We reviewed applicable Federal laws, regulations, and guidelines relating 
to the Council’s Grants Management System including: 

 
 RESTORE Act, July 6, 2012; 
 Department of the Treasury’s Regulations governing the 

investment and use of amounts deposited in the Gulf Coast 
Restoration Trust Fund, December 14, 2015; 

 Federal Acquisitions Regulation (FAR) Part 39, Acquisition 
of Information Technology; 

 Office of Management and Budget (OMB) Circular No. A-76 
(Revised), Performance of Commercial Activities; 

 CIO Council Federal Shared Services Implementation 
Guide;  

 OMB’s 2 CFR 200, Uniform Administrative Requirements, 
Cost Principles, and Audit Requirements for Federal Awards, 
December 26, 2013; 

 OMB’s Circular No. A-130 Revised – Managing Information 
as a Strategic Resource, July 27, 2016; 

 Federal IT Shared Services Strategy, May 2, 2012; and  
 OMB Office of Federal Procurement Policy’s June 2008 

Memorandum to Chief Acquisition Officers and Senior 
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Procurement Executives, “Improving the Management and 
Use of Interagency Acquisitions.” 

 
• We reviewed Council’s website and key documents, including: 

 
 Council Federal financial assistance policies and 

procedures;    
 Interagency Agreement with National Technical Information 

Service for Technical Support and Hosting; 
 Council’s Cost / Benefit Analysis of grants management 

systems; 
 Gulf Coast Ecosystem Restoration Council (GCERC) Interim 

Financial Internal Controls Policy Version 3, September 18, 
2015; 

 Restore Council Financial Assistance Standard Terms & 
Conditions; August 2015 

 GCERC Recipient Proposal & Award Guide for Grant 
Recipients & Federal Interagency Agreement Servicing 
Agencies; December 21, 2015 

 GCERC Interagency Agreement Standard Terms & Conditions; 
May 5, 2016 and  

 GCERC Certification Instructions & Applicant Certifications 

 
• We interviewed Council personnel responsible for acquisition and 

implementation of the Grants Management System: 
 Executive Director; 
 Chief Financial Officer/ Director of Administration; 
 Grants Specialist; and 
 Contractor Personnel 

 
We conducted this performance audit in accordance with generally 
accepted government auditing standards. Those standards require that 
we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our 
audit objectives. We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit 
objectives. 
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Treasury OIG Website 
Access Treasury OIG reports and other information online:  

http://www.treasury.gov/about/organizational-structure/ig/Pages/default.aspx 

 

Report Waste, Fraud, and Abuse 
OIG Hotline for Treasury Programs and Operations – Call toll free: 1-800-359-3898 

Gulf Coast Restoration Hotline – Call toll free: 1-855-584.GULF (4853) 

Email: Hotline@oig.treas.gov 

Submit a complaint using our online form:  

https://www.treasury.gov/about/organizational-structure/ig/Pages/OigOnlineHotlineForm.aspx  

http://www.treasury.gov/about/organizational-structure/ig/Pages/default.aspx
mailto:Hotline@oig.treas.gov
https://www.treasury.gov/about/organizational-structure/ig/Pages/OigOnlineHotlineForm.aspx
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