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This report presents the results of our audit of Department of the 
Treasury (Treasury) efforts to report financial and payment 
information as required by the Digital Accountability and 
Transparency Act of 2014 (DATA Act) as of May 31, 2016.1 We 
performed this audit, the first in a series, as part of our ongoing 
oversight over Treasury’s DATA Act reporting efforts.2 Our 
objective was to gain an understanding of the processes, systems, 
and controls that Treasury has implemented or plans to implement 
to report financial and payment information in accordance with the 
requirements of the DATA Act.  
 
To accomplish our objective, we obtained an understanding of the 
current laws and guidance related to Treasury’s reporting 
responsibilities under the DATA Act. We conducted interviews and 
participated in regular status meetings with Treasury personnel 
responsible for the Department’s implementation of the DATA Act 
reporting requirements. We also reviewed Treasury’s 
implementation plan and other relevant documents, such as its 
governance structure, projected cost estimates, and project status 
reports. We conducted our fieldwork from May 2015 through 
July 2016. Appendix 1 contains a detailed description of our 
objective, scope, and methodology. 

                                      
 
1  Public Law 113-101 (May 9, 2014). 
2  Treasury’s compliance under the DATA Act is separate and distinct from the Government-wide 

implementation efforts being led by Treasury’s Data Transparency Office at the Bureau of the Fiscal 
Service, also referred to as the Project Management Office, and the Office of Management and 
Budget’s Office of Federal Financial Management. In this report, unless otherwise indicated, 
“Treasury” refers to the Department’s reporting team.  
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Results in Brief 

As of May 31, 2016, Treasury is making progress toward 
compliance with the DATA Act by designing a comprehensive 
implementation plan that conforms to technical and informational 
guidance issued by Treasury’s Program Management Office (PMO) 
and the Office of Management and Budget (OMB). If fully 
executed, we anticipate that Treasury will meet the DATA Act 
reporting requirement by the established May 2017 deadline. 
Specifically, Treasury’s DATA Act implementation plan 
(1) identified its Senior Accountable Official (SAO),3 (2) estimated 
resource requirements, (3) proposed an implementation timeline, 
and (4) identified foreseeable challenges that it may encounter 
while implementing the DATA Act, as well as potential resolutions. 

In June 2015, Treasury’s PMO outlined a suggested 
implementation approach in its DATA Act Implementation 
Playbook (Playbook).4 The Playbook recommends eight key steps 
and a timeline that Federal agencies can use to develop a 
methodology for implementing the DATA Act. As documented in 
its implementation plan and other project planning documents, 
Treasury has (1) organized an agency DATA Act working group; 
(2) reviewed the list of data elements and participated in the data 
standardization process; (3) completed an inventory of agency 
data; and (4) designed a strategy for implementation of DATA Act 
requirements. Additionally, Treasury has made progress in 
addressing steps five and six, Execute Broker and Test Broker 
Implementation.5 This includes ensuring it can (1) capture data 
from its reporting bureaus, (2) validate and reconcile that data, and 

                                      
 
3  SAOs are high-level senior officials who are accountable for the quality and objectivity of Federal 

spending information under the DATA Act. These senior leaders ensure that the information 
conforms to OMB guidance on information quality and that adequate systems and processes are in 
place within the agencies to promote such conformity. 

4  On June 24, 2016, Treasury’s PMO released the DATA Act Implementation Playbook Version 2.0. 
5  The Treasury PMO’s DATA Act broker is an information system that collects, maps, and validates 

agency data in a format consistent with the DATA Act Information Model Schema and will transmit 
this data to USASpending.gov.  
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(3) submit the data from its repository to the Government-wide 
broker for publication on USASpending.gov.6 

While Treasury has worked to comply with the DATA Act, it has 
identified a number of risks and challenges associated with data 
quality, delays in the issuance of guidance, human resource 
limitations, systems integration, and funding constraints. Treasury 
has documented viable plans to overcome each of the challenges 
identified through continuous monitoring, two-way communication 
with the Department’s PMO and reporting bureaus, and iterative 
system and methodology enhancements.  

This implementation effort is a complex project, with aggressive 
deadlines, involving multiple reporting bureaus and financial and 
management systems, as well as the development of new 
data-handling methodologies. Accordingly, we cannot emphasize 
enough the need for Treasury’s SAO and DATA Act working group 
to continue closely monitoring the Department’s efforts to mitigate 
these risks and challenges. We will continue to monitor Treasury’s 
implementation efforts in future audit work. 

In a written response, which is included in its entirety as 
Appendix 4, Treasury concurred with our assessment that the 
Department is making progress towards implementing the DATA 
Act. Treasury will continue to closely monitor its implementation 
efforts. In its response, Treasury also expressed its confidence that 
the Department will meet the reporting requirements of the DATA 
Act by the statutory deadline and provided an update on how some 
of the challenges we identified have been addressed since the end 
of our fieldwork. 

                                      
 
6  A data repository is a particular kind of setup within an overall Information Technology structure, 

such as a group of databases, where an enterprise or organization has chosen to keep various kinds 
of data. 
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Background 

Signed into law on May 9, 2014, the DATA Act serves several 
purposes as follows:  

(1) expand the Federal Funding Accountability and Transparency 
Act of 2006 by disclosing direct Federal agency 
expenditures and linking Federal contract, loan, and grant 
spending information to programs of Federal agencies to 
enable taxpayers and policymakers to track Federal spending 
more effectively;7 

(2) establish Government-wide data standards for financial data 
and provide consistent, reliable, and searchable 
Government-wide spending data that is displayed accurately 
for taxpayers and policymakers on USAspending.gov (or a 
successor system); 

(3) simplify reporting for entities receiving Federal funds by 
streamlining reporting requirements and reducing compliance 
costs while improving transparency;  

(4) improve the quality of data submitted to USAspending.gov 
by holding Federal agencies accountable for the 
completeness and accuracy of the data submitted; and 

(5) apply approaches developed by the Recovery Accountability 
and Transparency Board (Recovery Board) to spending 
across the Federal government.8 

 
To fulfill these purposes, the DATA Act imposes requirements on 
Federal agencies and their Inspectors General (IG). Specifically, the 
DATA Act requires that any funds made available to or expended 
by a Federal agency, or its component, be reported to 
USASpending.gov by May 2017 in accordance with the data 
standards established by Treasury’s PMO and OMB. It also requires 

                                      
 
7  Public Law 109-282 (Sept. 26, 2006). 
8  The Recovery Board was a Federal agency that managed Recovery.gov and oversaw spending under 

the American Recovery and Reinvestment Act of 2009. Recovery.gov displayed American Recovery 
and Reinvestment Act of 2009 spending information reported by recipient agencies. Pursuant to law, 
the Recovery Board ceased operations in September 2015. 
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the IGs of each Federal agency to perform three reviews of a 
statistically valid sampling of spending data submitted under the 
DATA Act. The IGs must submit to Congress (and make publicly 
available) a report assessing the completeness, timeliness, quality, 
and accuracy of the data sampled, as well as the implementation 
and use of data standards by the Federal agency. The Act requires 
the first IG reports be submitted in November 2016, with two 
others to follow in November 2018 and November 2020.9 

Guidance 

On May 8, 2015, Federal agencies received guidance on 
implementing financial data standards required by the DATA Act, 
including their ongoing reporting responsibilities for 
USAspending.gov, in OMB M-15-12, Increasing Transparency of 
Federal Spending by Making Federal Spending Data Accessible, 
Searchable, and Reliable. This guidance required Federal agencies 
to establish a linkage between their financial, grants, and 
procurement management systems—a key component to tracking 
spending more effectively.  

OMB M-15-12 specifies that implementation plans should 
(1) identify an SAO, (2) estimate resource requirements, 
(3) propose an implementation timeline, and (4) identify foreseeable 
challenges and resolutions. Further, Federal Shared Service 

                                      
 
9  The Council of the Inspectors General on Integrity and Efficiency (CIGIE) identified a timing anomaly 

with the oversight requirements contained in the DATA Act. Although the first IG reports are due to 
Congress in November 2016, Federal agencies are not required to report financial and payment 
information in accordance with the data standards established under the DATA Act until May 2017. 
To address this reporting date anomaly, the IGs plan to provide Congress with their first required 
reports in November 2017, a 1-year delay from the statutory due date, with subsequent reports 
following on a 2-year cycle. Although CIGIE determined the best course of action was to delay the IG 
reports, it encouraged IGs to undertake DATA Act “Readiness Reviews” at their respective agencies 
well in advance of the first November 2017 report. On December 22, 2015, CIGIE’s chair issued a 
letter explaining the strategy for dealing with the IG reporting date anomaly and communicated it to 
the Senate Committee on Homeland Security and Government Affairs and the House Committee on 
Oversight and Government Reform. The letter is provided in Appendix 2. 
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Providers (FSSP)10 should include specific information about 
anticipated costs and timelines necessary to implement the 
memorandum.  

Concurrent with OMB’s guidance, Treasury’s PMO issued a 
Playbook that recommends eight key steps to help agencies 
leverage existing capabilities and drive implementation of the DATA 
Act. The Playbook referenced a due date of September 14, 2015, 
for Federal agencies to submit DATA Act implementation plans to 
OMB. Figure 1 depicts the eight steps. 

                                      
 
10  Shared services are an arrangement under which one agency (the provider) provides information 

technology, human resources, financial, or other services to other departments, agencies, and 
bureaus (the customer). OMB and Treasury designated the Department of Agriculture’s National 
Finance Center; Department of Interior’s Interior Business Center; Department of Transportation’s 
Enterprise Services Center; and Treasury’s Administrative Resource Center as FSSPs for financial 
management. 
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Figure 1: Agency 8 Step Plan 

Source: DATA Act Implementation Playbook (version 1.0, June 2015). 
 
On May 3, 2016, OMB, in collaboration with Treasury’s PMO, 
issued Management Procedures Memorandum No. 2016-03, 
Additional Guidance for DATA Act Implementation: Implementing 
Data-Centric Approach for Reporting Federal Spending Information, 
to provide additional guidance to Federal agencies on reporting 
summary-level and award-level spending information for the Federal 
appropriations account to USAspending.gov. This included a 
requirement for Federal agencies to associate data in agency 
financial systems with a unique award identification 
number (Award ID)11 to facilitate the linkage of summary-level and 
award-level data. 

                                      
 
11  Award ID is the unique identifier of the specific award being reported and is used to link information 

from an agency’s financial systems to their award management systems. The Award ID will serve as 
the key to associate data across management systems and financial systems and will facilitate timely 
reporting of award level financial data.  
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Audit Results 

 Treasury Is Making Significant Progress in Meeting 
Reporting Requirements Under the DATA Act 

Treasury submitted an “Executive Overview” of its DATA Act 
implementation plan to OMB on September 14, 2015, and 
indicated that its detailed plan and timeline would follow. On 
October 21, 2015, Treasury, after receiving an extension from 
OMB, submitted a comprehensive DATA Act implementation plan 
that captured the Department’s strategic direction to implement the 
act.12 Treasury’s implementation plan outlines the approach for the 
Department and its 29 reporting entities. For a listing of these 
entities, see Appendix 3. The implementation plan also highlights 
analysis being performed in coordination with the Bureau of the 
Fiscal Service’s Administrative Resource Center (ARC) to meet 
requirements as an FSSP.13 

We obtained and reviewed Treasury’s implementation plan, dated 
October 21, 2015, to ensure it (1) identified an SAO; (2) estimated 
resource requirements; (3) proposed an implementation timeline; 
and (4) identified foreseeable challenges, as well as potential 
resolutions, in implementing the DATA Act, as required by 
OMB M-15-12. The Deputy Chief Financial Officer (CFO) serves as 
Treasury’s SAO, on behalf of the Assistant Secretary for 
Management, and is responsible for leading the efforts across all 
Department reporting entities. Treasury’s original cumulative cost 
estimate to implement the DATA Act totaled $4.1 million over 
fiscal years 2016 and 2017.14 In August 2016, Treasury revised 
the estimated total for both years to $1.9 million. Treasury officials 

                                      
 
12  Subsequent to our fieldwork, on August 12, 2016, Treasury submitted an updated DATA Act 

Implementation Plan as required by OMB.  
13  As part of our oversight of Treasury’s DATA Act implementation efforts, we initiated a separate 

audit on ARC’s efforts, as an FSSP, to facilitate timely compliance under the DATA Act on behalf of 
its customer agencies. 

14  The President’s budget requested, and Congress appropriated, $19.8 million in fiscal year 2016 for 
Treasury’s Government-wide DATA Act implementation efforts. The money appropriated for 
Government-wide implementation will not be used for the Department’s implementation efforts, as 
the DATA Act is an unfunded mandate. 
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told us that the primary reason for the decrease in the cost 
estimate was a change in technology needs based on discussions 
with officials from Treasury’s Office of the Chief Information 
Officer. Treasury’s implementation plan included a high-level 
timeline and an implementation roadmap, which outlined the major 
work streams, target dates for completion, and responsible parties. 

Treasury’s plan also identified a number of risks and challenges 
associated with implementation, including data-quality concerns, 
delays with the issuance of final technical guidance from the PMO 
and OMB, human resource limitations, systems integration 
requirements, and funding constraints. For details, see the 
“Challenges” section in this report. 

Treasury used the Playbook’s Agency 8-Step Plan as a guide while 
developing its overarching implementation plan. The 8-Step Plan 
lays out recommended steps and timelines that agencies can use 
as they begin to develop their methodology for implementing the 
DATA Act using an agile,15 data-centric approach.16 

The following presents Treasury’s DATA Act implementation 
efforts and its progress in meeting the requirements imposed by 
the act as of May 31, 2016. 

Step 1 – Organize Team  

Agencies are required to identify an SAO responsible for 
implementation of the DATA Act. The designee should be an 
executive officer with enough seniority and expertise to manage a 
project across multiple offices and Federal spending communities. 
The Playbook suggests agencies create a DATA Act working group 
that includes subject matter experts from across the organization 

                                      
 
15  Agile implementation is an effort to incorporate user feedback during a software release. Periodically, 

OMB and Treasury’s PMO released partial guidance and asked for feedback from the agencies to 
consider for incorporation in future guidance. 

16  Treasury’s PMO proposed a “data-centric” technical approach that focuses on managing existing 
data and seeks to avoid massive system changes across Federal agencies. (This contrasts with a 
“system-centric” solution that would collect, aggregate, and validate the format of data from 
agencies in a bulk file or central system.) 
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with strong experience in designing and creating the infrastructure 
used for Federal spending. 

Status: As documented in its implementation plan and other project 
planning documents, Treasury identified its Deputy CFO as the 
SAO. The SAO established a governance structure and enlisted 
Treasury’s CFO Council and Deputies Council as primary 
decision-making and advisory bodies. The SAO also established a 
DATA Act Departmental Office (DO) working group to facilitate the 
coordination of impacted communities within Treasury. Comprising 
subject matter experts from the financial management, budget, 
grants, procurement, and loans communities, the DO working 
group serves as the primary, overarching coordinator for DATA Act 
implementation within the Office of the Deputy CFO. The DO 
working group liaises with Treasury’s PMO and OMB on behalf of 
Treasury’s reporting bureaus,17 conducts biweekly status meetings, 
and provides technical assistance and implementation guidance in 
support of the Department’s efforts.  

In addition to the DO working group, Treasury required its reporting 
bureaus to establish individual working groups to facilitate regular 
communication and oversight of its Department-wide 
implementation efforts. For example, the Internal Revenue 
Service (IRS),18 Office of the Comptroller of the Currency, Bureau 
of Engraving and Printing, and ARC have established such working 
groups. A qualified SAO leads each bureau-level working group and 
oversees the bureau’s implementation efforts.  

Treasury provided documentation to support the governance 
activities of its DATA Act working group through May 31, 2016. 
Based on documentation provided, we determined that the working 
group communicates regularly among the team and with its 

                                      
 

17  Treasury’s reporting bureaus include the Internal Revenue Service, Office of the Comptroller of the 
Currency, the Bureau of Engraving and Printing, and ARC. ARC represents Treasury’s remaining 
reporting entities including, but not limited to, the U.S. Mint, Financial Crimes Enforcement Network, 
Community Development Financial Institutions Fund, and Alcohol and Tobacco Tax and Trade.  

18  The Treasury Inspector General for Tax Administration (an entity independent of our office) is 
performing a separate readiness review of IRS’s DATA Act implementation efforts. 
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reporting bureaus to discuss the Department’s implementation plan 
and approach. 

Step 2 – Review List of Elements and Participate in Data 
Standardization Process 

The Playbook recommends that each agency review the data 
elements and participate in the data-element standardization 
process by spring 2015. The SAO and working group were to 
review the list of DATA Act elements, including the standardized 
definitions, to ensure they understood how elements were defined 
and how they relate to the agency’s business operations, 
information technology (IT) systems, and organization.19  

Status: From May 2015 through August 2015, Treasury and its 
reporting bureaus reviewed the data elements and participated in 
the process for standardizing data elements. Treasury initiated a 
data call among the bureaus, requiring a preliminary data inventory 
described below in Step 3.  

Treasury asked reporting bureaus to review the data elements and 
identify the system they are housed in as well as the level of detail 
available for each. As part of this review process, the reporting 
bureaus prepared and submitted to the DO working group a list of 
questions to gain an understanding of the elements and definitions. 
The DO working group communicated with Treasury’s PMO and 
OMB as necessary to obtain additional guidance. We reviewed 
documentation Treasury provided to support its reporting bureaus’ 
participation in the review of data elements.  

                                      
 

19  Subsequent to the enactment of the DATA Act, Treasury’s PMO and OMB identified 57 data 
elements that required standardization. Treasury and OMB released the final standards for all data 
elements in phases from May 2015 through August 2015. 
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Step 3 – Perform Inventory of Agency Data and Associated 
Business Processes 

According to the Playbook, after reviewing the DATA Act elements 
in Step 2, the SAO and working group will be ready to perform an 
inventory of their agency’s data. The SAO and working group need 
to trace how DATA Act elements are used across agency business 
processes, systems, and applications. Agencies should identify the 
appropriate source systems where data resides and understand 
gaps between those systems to determine how the various 
elements, sources, and processes work together. 

Status: Treasury and its reporting bureaus conducted data 
inventories continuously from May 2015 through September 2015. 
To address this step, Treasury created a data inventory 
spreadsheet and instructed its reporting bureaus to identify the 
DATA Act elements, the systems where these elements reside, the 
level of detail available (summary or transactional), and potential 
gaps. Once the reporting bureaus identified the DATA Act elements 
and the systems where these elements should reside, they worked 
to determine (1) whether the element is in the agency system, 
(2) where each applicable data element is captured, (3) the level of 
detail captured (summary or transactional), and (4) any notes or 
comments associated with capturing and reporting the data 
element. The bureaus also used the spreadsheets to present their 
plan to correct identified deficiencies and convey concerns related 
to their data inventories. They worked with the DO working group 
to consider policy updates, system process interactions, and 
activity coding that would resolve the gaps identified.  

The DO working group also assessed its Treasury Information 
Executive Repository (TIER) to determine which elements it already 
captures.20 Treasury’s understanding of TIER informed the system 
changes necessary to successfully implement DATA Act 
requirements. We reviewed documentation related to Treasury’s 
procedures for inventorying agency data and associated business 

                                      
 
20  TIER is a reporting application that receives uploaded financial accounting and budgetary data from 

reporting entities in a standard data file format. 
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processes. Treasury personnel informed us that they plan to 
continuously update the Department’s financial and management 
systems to correct gaps throughout the implementation process as 
they are identified. 

Step 4 – Design and Strategize 

The Playbook recommends that agencies (1) capture Award IDs to 
link financial data to agency management systems and (2) develop 
a comprehensive DATA Act implementation plan, including 
solutions for addressing gaps in agency data. OMB M-15-12 
requires agencies to create a field to link the data contained in 
financial and management systems so that complete multilevel data 
may be captured. Agencies were also required to submit 
implementation plans in September 2015, concurrent with their 
fiscal year 2017 budget requests. Implementation plans should 
describe how agencies can best leverage their current information 
systems, scheduled system upgrades, and FSSPs as required by 
OMB M-15-12. 

Status: Treasury has linked non-financial and financial data using 
Award IDs as part of its submissions to TIER for IRS, Office of the 
Comptroller of the Currency, and Bureau of Engraving and Printing. 
Treasury personnel informed us that ARC was in the process of 
linking its financial and management systems to capture Award IDs 
and is on track to meet OMB’s January 2017 reporting 
requirements at the close of our fieldwork.21 Treasury showed us 
how they made the linkage as well as evidence that TIER now 
recognizes Award IDs as an identifier. We are following up on 
ARC’s DATA Act implementation efforts in a separate audit. 

Treasury also submitted a comprehensive DATA Act 
implementation plan that captured the Department’s strategic 

                                      
 
21  OMB Management and Procedures Memorandum No. 2016-03, issued on May 3, 2016, requires 

agencies to have Award ID linkage in their financial and management systems no later than 
January 1, 2017. We initiated a separate audit on ARC’s efforts, as an FSSP, to facilitate timely 
compliance under the DATA Act on behalf of its customer agencies. 
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direction to implement the Act concurrent with its fiscal year 2017 
budget.  

Steps 5 Through 8 – Execute Broker, Test Broker Implementation, 
Update Systems, and Submit Data 

The remaining four steps in the Agency 8-Step Plan involve 
extracting data from source systems, mapping the agency’s 
proprietary data to the DATA Act Information Model Schema 
(Schema),22 validating the information, and then providing it to 
Treasury’s PMO for publication on USASpending.gov. Treasury’s 
PMO had planned to issue Schema version 1.0 in December 2015, 
but it was not issued until April 29, 2016. 

Status: Treasury has made progress in executing and testing the 
broker. Treasury is in the process of (1) implementing system 
changes to capture data from its reporting bureaus, (2) using 
validation engines to verify mapping to the Schema, (3) developing 
a process to reconcile data from internal and external source 
systems, (4) developing a method to transfer data between the 
Department’s Financial Data Warehouse and Treasury PMO’s 
DATA Act Broker,23 and (5) submitting this data to the alpha broker 
and testing the submission process.24  

In February 2016, Treasury began using the PMO’s testing 
environment, the “sandbox,” which allows Federal agencies to 
voluntarily test their data files using the prototype broker. Sandbox 
testing is meant to help agencies refine their DATA Act 

                                      
 
22  The Schema is the data exchange standard for DATA Act reporting as defined by Treasury’s PMO 

and OMB. The Schema gives an overall view of the distinct data elements used to depict how 
Federal dollars are spent. It provides technical guidance for Federal agencies as to what data are to 
be reported to Treasury including the authoritative sources of the data elements and the submission 
format. The Schema also provides clarity on how the public can better understand the inherent 
complexity of the data. 

23  The Financial Data Warehouse is Treasury’s DATA Act-specific data repository. 
24  The alpha release is a version of the production-ready broker that allows Treasury to test its product 

with a small group of actual users to, in part, (1) test the design approach, (2) test some 
technologies, and (3) allow users to gain some understanding of the service. 
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implementation plans, gain an understanding of how the data 
submission process might work, and submit early feedback to 
Treasury’s PMO. Treasury showed us the results of its participation 
in the sandbox and did not identify any substantial issues that will 
impact its compliance under the DATA Act. 

Treasury’s PMO released the alpha version of the broker in April 
2016, the beta version in June 2016,25 and a broker that contains 
all of the functionality agencies need to test the data validation and 
submission process in September 2016.  

During our audit, the DO working group performed simulations of 
its current data capture and validation processes. The DO working 
group explained its planned approach for handling data capture, 
validation, and reconciliation as TIER’s capabilities advance. At the 
end of our fieldwork, the group stated it will continue to refine its 
approach for the Treasury PMO’s September 2016 release of the 
Government-wide broker, and future iterations, if necessary. 
Figure 2 depicts Treasury’s DATA Act data flow from financial 
systems to USASpending.gov at the time of this engagement. 

The DO working group plans to continue refining its execution of 
steps five through eight of the Agency 8-Step Plan to include the 
execution and testing of the September 2016 release of the broker. 

                                      
 
25  The beta release allows a target audience to test working software. Changes are implemented based 

on user behavior and feedback. 
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Figure 2: Treasury DATA Act Flow 

Source: DO DATA Act Working Group. 
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Treasury Faces Challenges in Complying 
With the DATA Act 

Treasury identified a number of existing and foreseeable challenges 
the Department may face as it implements the DATA Act, 
including: data quality concerns, PMO and OMB delays in finalizing 
guidance, resource limitations, systems integration concerns, and 
funding constraints. Treasury documented, and is in the process of 
executing, viable corrective actions to overcome these identified 
challenges. If Treasury’s Data Act implementation plan is executed 
as designed, we believe the identified challenges will not prevent 
the Department’s timely implementation of the Data Act. 

Data-quality Concerns 

Treasury faces challenges ensuring the quality and validity of data 
reported. Treasury’s DATA Act implementation involves various 
layers of data validation and reconciliation. Treasury must 
coordinate each of its reporting bureau’s efforts to implement these 
complex validations separately, within the designated timeframe. 
Treasury plans to mitigate risks to data quality through a validation 
approach currently used for TIER. Treasury personnel stated that 
iterative enhancements will improve validation and data quality 
over time. Treasury will also leverage the Financial Data Warehouse 
to provide monthly reconciliation reports to its reporting bureaus.  

Delays in Issuing Final Guidance 

Treasury’s SAO and working group faced challenges in creating a 
total solution for reporting without timely and finalized technical 
guidance from Treasury’s PMO and OMB. Federal agencies have 
received draft and pre-decisional requirements that are subject to 
change. To minimize the issues caused by these delays, Treasury’s 
reporting team communicates, as needed, with the PMO and OMB 
for clarification on issues as they arise. Treasury provided us with 
documentation to show it uses biweekly meetings with its 
reporting bureaus to (1) keep them apprised of their conversations 
with the Government-wide implementation team; (2) discuss 
outstanding policy questions, challenges, and statuses in 
implementing the DATA Act; and (3) discuss the reporting team’s 
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requests. Treasury also frequently tests real data from its reporting 
bureaus to identify and resolve issues using the agile approach and 
methodology. 

Human Resource Limitations 

Limited agency resources present another challenge for Treasury. 
Due to aggressive timelines, Treasury utilized contractors to quickly 
provide support. Treasury’s use of contractors presents an inherent 
risk in managing a third-party vendor. Treasury must ensure its 
contractors have the technical aptitude to successfully advise and 
implement the DATA Act. To ensure sound project management, 
Treasury personnel stated that contracted work is reviewed on a 
recurring basis and requires contractor participation in biweekly 
status meetings.  

Systems Integration Concerns  

Treasury is responsible, in part, for ensuring the data quality and 
timeliness of reporting for its bureaus. However, Treasury’s 
reporting bureaus control their own financial systems, which 
involve management systems with different accounting 
nomenclature. Treasury’s disparate financial systems are 
responsible for reporting spending information aggregated by 
program and initiative areas (such as budget data requests for 
climate spending). Treasury is addressing the integration challenge 
by establishing executive authority for its DATA Act working group 
to develop reporting requirements and disseminate information 
through Department directives to its reporting bureaus.26 Further, 
Treasury has communicated additional requirements to its reporting 
bureaus regarding each bureaus’ TIER submission file. Treasury 
required the additions to the file to help ensure that the 
Department-wide data are accurate and will allow Treasury to 

                                      
 
26  On August 10, 2016, Treasury issued Policy Memorandum and Additional Guidance for Treasury’s 

Implementation of the DATA Act signed by Treasury’s Deputy CFO, Departmental Budget Director, 
Senior Procurement Executive, and Deputy Assistant Secretary for Information Systems. The 
memorandum documents policy decisions made by the Office of the Deputy CFO establishing the 
reporting requirements that shall be used by bureaus for DATA Act reporting. 



 
 
 
 
 
 

 
 DATA Act Readiness: Treasury Is Making Progress in Meeting  Page 19 
DATA Act Reporting Requirements Despite Challenges (OIG-17-021) 
 
 

validate and reconcile its data prior to its official DATA Act 
submission. 

Funding Constraints 

The DATA Act does not provide funding to assist Federal agencies 
in their compliance efforts. As a result, agencies across the 
Government were forced to realign budgetary resources to fund 
implementation efforts. Treasury originally estimated the 
cumulative cost of the Department’s implementation efforts at 
$4.1 million over fiscal years 2016 and 2017, but revised the total 
to $1.9 million in August 2016. Treasury officials told us that the 
primary reason for the decrease in the cost estimate was a change 
in technology needs based on discussions with officials from 
Treasury’s Office of the Chief Information Officer. The Department 
continues to investigate options to reduce implementation costs.  

Conclusion 

Treasury is making progress toward compliance with the DATA Act 
by designing a comprehensive implementation plan that conforms 
to technical and informational guidance issued by Treasury’s PMO 
and OMB. If fully executed, we anticipate that Treasury will meet 
the DATA Act reporting requirement by the established May 2017 
deadline. 

This implementation effort is a complex project, with aggressive 
deadlines, involving multiple reporting bureaus and financial and 
management systems, as well as the development of new 
data-handling methodologies. Accordingly, we cannot emphasize 
enough the need for Treasury’s SAO and DATA Act working group 
to continue to closely monitor the Department’s efforts to mitigate 
these recognized risks and challenges. As part of our efforts to 
provide oversight of Treasury’s DATA Act implementation efforts, 
we plan to follow up on the Department’s implementation progress 
in future audit work. 
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* * * * * * 
 
We appreciate the courtesies and cooperation provided to our staff 
during the audit. If you wish to discuss the report, you may 
contact me at (202) 927-5369 or John Tomasetti, Audit Manager, 
at (202) 927-2665. Major contributors to this report are listed in 
Appendix 5. A distribution list for this report is provided as 
appendix 6. 
 
 
/s/ 
Gregory J. Sullivan 
Acting Director, Fiscal Service Audits 
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Our objective was to gain an understanding of the processes, 
systems, and controls that the Department of the 
Treasury (Treasury) has implemented or plans to implement to 
report financial and payment information in accordance with the 
requirements of the Digital Accountability and Transparency Act 
of 2014 (DATA Act). This audit, the first in a series, is part of 
our ongoing oversight of Treasury’s DATA Act reporting efforts. 

To accomplish our audit objective, we took the following 
actions: 

 reviewed the Federal Funding Accountability and 
Transparency Act of 2006, which outlines requirements for 
the Office of Management and Budget (OMB) to establish a 
single searchable website to provide the public with access 
to data on Federal spending 

 reviewed the DATA Act, which outlines the requirements for 
Treasury to establish Government-wide financial data 
standards and increase the availability, accuracy, and 
usefulness of Federal spending information 

 reviewed OMB memoranda to evaluate Treasury’s role and 
responsibilities regarding principles of government 
transparency, including: 

o OMB M-10-06, Open Government Directive (Dec. 8, 
2009) 

o Open Government Directive, Framework for the 
Quality of Federal Spending Information (February 8, 
2010) 

o Open Government Directive, Federal Spending 
Transparency (April 6, 2010) 

o Revisions to OMB Circular No. A-11, Preparation, 
Submission, and Execution of the Budget 
(Nov. 25, 2014) 

o OMB M-15-12, Increasing Transparency of Federal 
Spending by Making Federal Spending Data 
Accessible, Searchable, and Reliable (May 8, 2015) 

o OMB Management Procedures Memorandum 
No. 2016-03, Additional Guidance for DATA Act 
Implementation: Implementing Data-Centric Approach 
for Reporting Federal Spending 
Information (May 3, 2016) 
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 reviewed Treasury Office of Inspector General reports to 
establish criteria and note any prior findings or 
recommendations, including the sufficiency of plans and 
actions taken by Treasury and its Bureau of the Fiscal 
Service to timely comply with the DATA Act: 

o OIG-15-034, Treasury Is Making Progress in 
Implementing the DATA Act But Needs Stronger 
Project Management (May 19, 2015) 

o OIG-16-047, Treasury’s Government-wide DATA Act 
Implementation Continues, But Project Management 
Concerns Remain (June 22, 2016) 

 reviewed the following Government Accountability 
Office (GAO) reports and testimony to establish criteria and 
note any prior findings or recommendations that affected our 
audit: 

o GAO-15-241T, Effective Implementation of the DATA 
Act Would Help Address Government-wide 
Management Challenges and Improve 
Oversight (Dec. 3, 2014)  

o GAO-14-476, Oversight Needed to Address 
Underreporting and Inconsistencies on Federal Award 
Website (June 30, 2014) 

o GAO-13-758, Opportunities Remain to Incorporate 
Lessons Learned as Availability of Spending Data 
Increases (Sept. 12, 2013) 

o GAO-13-228, Data-Driven Performance Reviews Show 
Promise But Agencies Should Explore How to Involve 
Other Relevant Agencies (Feb. 27, 2013) 

 reviewed Treasury and OMB guidance related to the DATA 
Act implementation, including: 

o DATA Act Information Model Schema (version 1.0, 
April 29, 2016) 

o DATA Act Blueprints (March 18, 2015) 
o DATA Act Implementation Playbook version 1.0 (June 

2015) 
o DATA Act Elements Guidance Feedback 

Tracker (version 0.1.2, Sept. 25, 2015) 
o 57 Federal Spending Transparency Data 

Standards (Aug. 31, 2015) 
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 reviewed congressional testimony presented by the 
Comptroller General of the United States; Controller, OMB; 
Fiscal Assistant Secretary, Treasury; and Deputy Assistant 
Inspector General, Treasury OIG 

 obtained an understanding of Treasury’s DATA Act staffing 
structure by reviewing the DATA Act Implementation 
Playbook, Treasury’s DATA Act Governance organizational 
chart, a listing of Senior Accountability Officials (SAOs), and 
a listing of project team members and their respective roles 

 reviewed agendas and minutes from meetings with the SAO 
and Program Management Office held April 23, 2015-May 5, 
2016. 

 interviewed personnel responsible for Treasury’s DATA Act 
implementation efforts to gain an overall understanding of 
Treasury’s efforts and challenges in reporting under the 
DATA Act  

 reviewed the Treasury’s DATA Act working group 
SharePoint website to assess the Department’s coordination 
of reporting bureaus and the Program Management Office 

 reviewed frequently asked questions on the Max.gov 
website 

 assessed Treasury’s efforts and formal implementation plans 
to report financial and payment information under the DATA 
Act by reviewing Treasury’s Executive Overview 
Implementation Plan, submitted to OMB on September 14, 
2015, and Implementation Plan, submitted to OMB on 
October 21, 2015 

 
We performed our audit fieldwork from May 2015 through 
July 2016.  
 
We conducted this performance audit in accordance with 
generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis 
for our findings and conclusions based on our audit objectives. 
We believe that the evidence obtained provides a reasonable 
basis for our findings and conclusions based on our audit 
objectives. 

 



 
 

Appendix 2 
CIGIE Date Anomaly Letter 
 

 

 
 DATA Act Readiness: Treasury Is Making Progress in Meeting  Page 24 
DATA Act Reporting Requirements Despite Challenges (OIG-17-021) 
 
 

 



 
 

Appendix 2 
CIGIE Date Anomaly Letter 
 

 

 
 DATA Act Readiness: Treasury Is Making Progress in Meeting  Page 25 
DATA Act Reporting Requirements Despite Challenges (OIG-17-021) 
 
 



 
 

Appendix 3 
Treasury Reporting Components 
 

 

 
 DATA Act Readiness: Treasury Is Making Progress in Meeting  Page 26 
DATA Act Reporting Requirements Despite Challenges (OIG-17-021) 
 
 

The table below lists Department of the Treasury components 
that are required to submit financial, procurement, grants, 
and/or loans data under the Digital Accountability and 
Transparency Act of 2014. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

Treasury Reporting Components  
Alcohol Tax and Trade Bureau 

Bureau of Engraving and Printing 

Community Development Financial Institutions Fund 

Office of DC Pensions 

Departmental Franchise Fund/Shared Services Program 

Departmental Offices 

Exchange Stabilization Fund 

Federal Financing Bank 

Financial Crimes Enforcement Network 

Financial Research Fund 

Fiscal Service Administration 

Fiscal Service Cash 

Fiscal Service Debt 

Fiscal Service Miscellaneous 

Fiscal Service Umbrella 

Government Sponsored Enterprises 

Internal Revenue Service/Revenue 

Internal Revenue Service 

International Monetary Fund 

Office of the Comptroller of the Currency 

Office of Financial Stability 

Office of Inspector General 

Office of International Affairs 

Small Business Lending 

Office of Technical Assistance 
Office of the Special Inspector General for the Troubled 
Asset Relief Program  
Treasury Forfeiture Fund 

Treasury Inspector General for Tax Administration 

United States Mint 

 

Source: Department of the Treasury. 
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Andrea Smith, Audit Manager 
John Tomasetti, Audit Manager 
Ashley Smith, Auditor in Charge 
Herb Addy, Auditor 
Khuyen Tran, Referencer 
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The Department of the Treasury 
 
Assistant Secretary for Management 
 
Deputy Chief Financial Officer 
 
Office of Strategic Planning and Performance 

Improvement 
 
Risk and Control Group, Office of Deputy Chief Financial 

Officer 
 
Bureau of the Fiscal Service 
 

Commissioner 
 

Chief Internal Control Officer 
 
Office of Management and Budget 
 
 OIG Budget Examiner 
 
U.S. Senate 
 

Chairman and Ranking Member 
Committee on Homeland Security and Government 
Affairs 

 
Chairman and Ranking Member 
Committee on the Budget 

 
U.S. House of Representatives 
 
 Chairman and Ranking Member 
 Committee on Oversight and Government Reform 
 

Chairman and Ranking Member 
 Committee on the Budget 
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Treasury OIG Website 
Access Treasury OIG reports and other information online:  

http://www.treasury.gov/about/organizational-structure/ig/Pages/default.aspx 
 

Report Waste, Fraud, and Abuse 
OIG Hotline for Treasury Programs and Operations – Call toll free: 1-800-359-3898 

Gulf Coast Restoration Hotline – Call toll free: 1-855-584.GULF (4853) 
Email: Hotline@oig.treas.gov 

Submit a complaint using our online form:  
https://www.treasury.gov/about/organizational-structure/ig/Pages/OigOnlineHotlineForm.aspx  




